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CAPITAL PLAN STATUS REPORT 
 

MARCH 2016 
 

Major Projects – Description and Status  
 

 Projects Approved: FY2009-10, FY2010-11,  

FY2012-13, FY2013-14, FY2014-15, & 

FY2015-16  
 

Section I 
Notes: 

o Resolution RS2009-746 was a combination of new capital projects to be undertaken and a 

number of existing capital projects that the administration wanted to continue. This Quarterly 

Capital Plan Status Report will begin with those projects approved in FY2009-10. 

o Resolution RS2010-1363, approved September 27, 2010, appropriated $250 million for the 

FY2011 Capital Spending Plan. 

o Resolution RS2012-276, approved June 19, 2012, appropriated $297,660,000 for the FY2012-

2013 Capital Spending Plan. 

o Resolution RS2013-559, approved February 12, 2013, appropriated $110,000,000. 

o Resolution RS2013-710, approved June 12, 2013, appropriated $300,000,000. 

o Resolution RS2014-1126, approved June 18, 2014, appropriated $275,000,000. 

o Resolution RS2015-1500, approved June 10, 2015, appropriated $520,000,000. 
 
 

o Section I divides the capital projects by the Mayor’s Priorities: Economic & Community 

Development, Economic Opportunity & Empowerment, Education, Neighborhoods, and 

Infrastructure, Transportation, and Sustainability.  

o Project ID – The Project Number assigned in the annual Capital Improvements Budget (CIB).  

o Project Name – The name assigned to the major project as listed in the CIB. 

o Amount Approved – For new projects, the amount approved is the initial balance as approved 

in the Capital Spending Plan Legislation.  For existing capital projects, the amount approved is 

the remaining balance as of July 1, 2009. 

o Amount Spent – Amount of actual expenses incurred since project inception. 

o Encumbrances – Contracted amounts committed; but not yet spent. 

o Balance Remaining – Calculated result of Amount Approved less Amount Spent less 

Encumbrance. 

o Difference Spent from Prior Quarter – The net change in the Amount Spent for the project 

from the previous quarterly report to the current report.      

o Endnotes for Negative Differences from Prior Period – Details any negative balances 

occurring in the “Difference Spent from 2Q FY2016” column. 
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ECONOMIC & COMMUNITY DEVELOPMENT  
32 Projects Totaling $141,945,367   

 

Cumberland Park – Riverfront Redevelopment – East Bank 

 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2016

Codes and Building Safety:

2012-13 13CA0001 KIVA System Upgrades 5,000,000 2,269,217 1,208,862 1,521,921 3,631 

District Energy System:

2009-10 07OO0001 DES Miscellaneous 

System Projects

2,919,390 2,785,470 0 133,920 72,063 

2009-10 08OO0001 DES Customer 

Connections and Repairs

2,410,000 1,047,758 0 1,362,242 0 

2010-11 07OO0002 DES Customer 

Connections

8,500,000 6,529,363 0 1,970,637 23,104 

2015-16 16OO0004 DES FY16 Misc. 

Service Projects

26,000,000 0 0 26,000,000 0 

Farmers Market:

2009-10 06FM0001 Farmer's Market 

Renovation and Repairs

43,668 77,083 0 (33,415) 0 

Finance:

2009-10 06FI0030 Frist Center - 2005-06 

Capital Allocation

106,073 106,073 0 0 0 

2009-10 09FI0002 Children's Theatre 

Renovation

482,400 482,400 0 0 0 

General Services:

2010-11 11GS0008 North Nashville 

Infrastructure

3,680,000 3,680,000 0 0 0 

2012-13 11GS0008 GSR Infrastructure 472,613 472,613 0 0 0 

2014-15 14GS0015 GSR Farmers Market 

Upgrade

500,000 39,792 0 460,208 0 
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ECONOMIC & COMMUNITY DEVELOPMENT (Continued) 
 

Music City Center Convention Hall 

 

 
 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2016

Information Technology Services:

2014-15 15IT0006 ITS North Nashville 

Infrastructure

1,900,000 1,900,000 0 0 0 

Metro Development Housing Agency:

2009-10 09HA0002 African American 

Museum - Capital 

Allocation

8,987,947 1,127,219 0 7,860,728 144,129 

2009-10 10HA0004 Riverfront 

Redevelopment - Phase 

II - MDHA

15,597,347 15,597,347 0 0 0 

2009-10 10HA0005 Nashville Zoo - Capital 

Allocation

1,000,000 1,000,000 0 0 0 

2009-10 10HA0006 Frist Center - 2009 

Capital Allocation

130,611 130,611 0 0 0 

2009-10 10HA0007 Adventure Science 

Center - Capital 

Allocation

4,253 4,253 0 0 0 

2009-10 98HA001 Gulch Arts Center 

Redevelopment - 

MDHA

1,008,708 1,008,708 0 0 0 

Municipal Auditorium:

2009-10 07MA0001 Municipal Auditorium - 

Life Safety Projects 

[Recalled Budget]

0 0 0 0 0 

Nashville Convention Center:

2009-10 06CC0004 Convention Center - 

Misc. Omnibus Projects 

[Recalled Budget]

0 0 0 0 0 
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ECONOMIC & COMMUNITY DEVELOPMENT (Continued) 
 

Cumberland Park - Riverfront 

 

 
 

 

 

 

 

 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2016

Parks:

2009-10 08PR0001 Riverfront 

Redevelopment - 

MDHA

7,950,000 7,950,000 0 0 0 

2009-10 11PR0002 Riverfront - Phase 2 

USD

6,402,653 5,576,266 175,643 650,744 146,923 

2013-14 02PR012 PAR First Avenue / 

Riverfront

500,000 500,000 0 0 0 

2013-14 14PR0001 Nashville Zoo - 

Infrastructure 

Improvements

5,000,000 5,000,000 0 0 0 

2014-15 15PR0001 PAR Nashville Zoo 10,000,000 5,403,914 0 4,596,086 1,876,868 

2015-16 15PR0001 PAR Nashville Zoo 10,000,000 0 0 10,000,000 0 

Public Works:

2009-10 02PW0020 PW First Avenue / 

Riverfront

60,646 60,646 0 0 0 

2009-10 02PW0020 PW First Avenue / 

Riverfront

1,475,353 1,475,353 0 0 0 

2009-10 10PW0010 28th - 31st Avenue 

Connector

499,918 499,918 0 0 0 

2010-11 06PW0003 28th / 31st Avenue 

Connector

15,085,752 15,001,900 78,673 5,179 5,356 
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ECONOMIC & COMMUNITY DEVELOPMENT (Continued) 
 

Bridgestone Arena 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2016

Sports Authority:

2009-10 10SP0004 Bridgestone Arena - 

Roofing and Signage 

Projects

13,995 13,995 0 0 0 

2013-14 13SP0001 Bridgestone Arena 

Improvements

6,214,040 6,214,040 0 0 0 

Summary for ECONOMIC and COMMUNITY DEVELOPMENT (32 Projects)

TOTALS $141,945,367 $85,953,939 $1,463,178 $54,528,250 $2,272,074
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ECONOMIC OPPORTUNITY & EMPOWERMENT  
3 Projects Totaling $ 6,000,000   

Mayor Barry’s Housing Priorities – Affordable Housing Plan 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2016

Metro Development Housing Agency:

2015-16 12HA0001 MDHA Affordable 

Housing Infrastructure

4,000,000 758,613 0 3,241,387 758,613 

Finance:

2015-16 16FI0002 ADM Nash State Comm 

Donelson

1,000,000 0 0 1,000,000 0 

2015-16 16FI0003 ADM Nash State Comm 

Madison

1,000,000 0 0 1,000,000 0 

Summary for ECONOMIC OPPORTUNITY and EMPOWERMENT (3 Projects)

TOTALS $6,000,000 $758,613 $0 $5,241,387 $758,613
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EDUCATION 
157 Projects Totaling $583,623,508 

Cane Ridge High School 

 
 

 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2016

Metro Action Commission:

2009-10 10AC0003 Douglas - HeadStart 

Facility

27,033 27,033 0 0 0 

2009-10 10AC0004 North HeadStart - 

Kitchen

20,889 20,889 0 0 0 

Metro Nashville Public Schools:

2009-10 03BE0005 Bus Replacement 2,500,000 2,500,000 0 0 0 

2009-10 03BE0010 Crieve Hall Elementary 233,314 233,314 0 0 0 

2009-10 03BE0012 ADA Compliance 3,152,029 3,152,029 0 0 0 

2009-10 03BE0028 Haywood Elementary 147,912 147,912 0 0 0 

2009-10 03BE0040 Madison Middle School 7,626,513 7,626,513 0 0 0 

2009-10 03BE0053 Roof Replacement / 

Repairs

2,858,569 2,858,569 0 0 0 

2009-10 03BE0055 Maintenance 

Emergencies

9,171,512 9,171,512 0 0 0 

2009-10 03BE0057 MNPS Technology 15,000,000 15,000,000 0 0 0 

2009-10 03BE0063 Wharton Elementary 2,823,730 2,823,730 0 0 0 

2009-10 04BE0028 MNPS Pearl Cohn Pool 

Renovation

432,000 432,000 0 0 0 

2009-10 07BE0001 Pre-K Playgrounds 284,492 284,492 0 0 0 

2009-10 08BE0006 MNPS Energy Retrofits - 

FY2010

15,250,031 15,250,031 0 0 0 
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EDUCATION (continued) 
 

 
Amqui Elementary School 

 
 

 
 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2016

2009-10 09BE0007 Glengarry Elementary 

Renovation

54,500 54,500 0 0 0 

2009-10 09BE0009 Glenview Elementary 

Renovation

12,533 12,533 0 0 0 

2009-10 09BE0028 Entry Vestibule Security 329,032 329,032 0 0 0 

2009-10 09BE0029 Football Stadium Lighting 550,000 550,000 0 0 0 

2009-10 10BE0002 MNPS Capital 

Contingency

2,700,862 2,700,862 0 0 0 

2010-11 MNPS 

Contingency

Schools - Capital 

Contingency

2,000,000 2,000,000 0 0 0 

2010-11 08BE0006 MNPS Misc. 

Construction Projects

1,280,378 1,280,378 0 0 0 

2010-11 03BE0005 Bus Replacment 5,000,000 5,000,000 0 0 0 

2010-11 03BE0057 Technology 5,038,362 5,038,362 0 0 0 

2010-11 04BE0002 Cane Ridge Elementary 13,681,260 13,681,260 0 0 0 

2010-11 11BE0002 Highland Heights 

Renovation

10,000,000 10,000,000 0 0 8,370 

2010-11 QSCB QSCB East Lit Gym 

HVAC

500,000 500,000 0 0 0 

2010-11 QSCB QSCB Cole Elem Roof 115,000 115,000 0 0 0 

2010-11 QSCB QSCB Cockrill Elem 

Roof

741,000 741,000 0 0 0 

2010-11 QSCB QSCB Lakeview Elem 

Roof

165,000 165,000 0 0 0 
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EDUCATION (continued) 
 

 
Meigs Middle Magnet School  

 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2016

2010-11 QSCB QSCB Dupont Hadley 

MS HVAC

138,000 138,000 0 0 0 

2010-11 QSCB QSCB Chadwell Elem 

Renovation

4,476,000 4,476,000 0 0 0 

2010-11 QSCB QSCB Haywood Elem 

Roof

349,098 349,098 0 0 0 

2010-11 QSCB QSCB Litton Middle 

Renovation

5,896,000 5,896,000 0 0 0 

2010-11 QSCB QSCB Wright Middle 

Roof

233,200 233,200 0 0 0 

2010-11 QSCB QSCB Stratford HS 

Roof

892,065 892,065 0 0 0 

2010-11 QSCB QSCB J T Moore 

Middle HVAC

201,250 201,250 0 0 0 

2010-11 QSCB QSCB McMurray 

Middle Roof

555,000 555,000 0 0 0 

2010-11 QSCB QSCB McGavock HS 

Gym HVAC

832,000 832,000 0 0 0 

2010-11 QSCB QSCB Litton Middle 

Addition

1,976,000 1,976,000 0 0 0 

2010-11 QSCB QSCB Murrell School 

Roof

294,500 294,500 0 0 0 

2010-11 QSCB QSCB Old Brick Church 

MS Roof

142,224 142,224 0 0 0 

2010-11 QSCB QSCB Antioch HS Roof 1,405,000 1,405,000 0 0 0 

2010-11 QSCB QSCB Gateway Elem 

Renovation

2,433,000 2,433,000 0 0 0 

2010-11 QSCB QSCB Percy Priest 

Elem HVAC

86,250 86,250 0 0 0 

2010-11 QSCB QSCB Gateway Elem 

Addition

3,070,000 3,070,000 0 0 0 
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EDUCATION (continued) 
 

Carter – Lawrence Elementary Magnet 

 
 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2016

2010-11 QSCB QSCB Overton HS Gym 

HVAC

500,000 500,000 0 0 0 

2010-11 QSCB QSCB Goodlettsville MS 

Roof

487,740 487,740 0 0 0 

2010-11 QSCB QSCB Apollo Middle 

Roof

700,000 700,000 0 0 0 

2010-11 QSCB QSCB McGavock HS 

Roof

2,421,000 2,421,000 0 0 0 

2010-11 QSCB QSCB M L King HS 

Gym HVAC

500,000 500,000 0 0 0 

2010-11 QSCB QSCB Hume Fogg HS 

Roof

647,630 647,630 0 0 0 

2010-11 QSCB QSCB Hillwood HS 

Gym HVAC

500,000 500,000 0 0 0 

2010-11 QSCB QSCB Hermitage Elem 

Renovation

4,645,000 4,645,000 0 0 0 

2010-11 QSCB QSCB Pennington Elem 

Roof

372,000 372,000 0 0 0 

2012-13 03BE0002 Norman Binkley 

Renovation

7,201,536 7,167,603 33,933 0 51,067 

2012-13 03BE0005 MNPS Bus / Vehicle 

Replacement

10,000,000 10,000,000 0 0 0 

2012-13 03BE0034 Joelton Middle School 

Renovation

8,364,861 8,353,061 0 11,800 38,900 

2012-13 03BE0053 MNPS Miscellaneous 

Construction Projects

4,135,837 4,126,367 0 9,470 40,388 

2012-13 03BE0055 MNPS Miscellaneous 

Maintenance Projects

3,000,000 3,000,000 0 0 0 

2012-13 03BE0056 Stratford High School 

Renovation

22,817,056 21,265,791 181,734 1,369,531 1,862,789 

2012-13 03BE0057 MNPS Technology 

Improvements

7,625,645 7,625,645 0 0 0 
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EDUCATION (continued) 
 

West End Middle School 

 
 

 
 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2016

2012-13 04BE0006 Antioch Middle 

Renovation

10,623,826 10,623,826 0 0 0 

2012-13 04BE0030 Rose Park Middle 

School Renovation

8,204,734 8,204,734 0 0 0 

2012-13 09BE0030 Hume Fogg Gym 

Addition and Land 

Purchase

8,167,453 8,144,548 0 22,905 0 

2012-13 12BE0007 Antioch Land for New 

Elementary and Middle 

School

1,012,367 1,012,367 0 0 0 

2012-13 13BE0013 A Z Kelley Elementary 

Renovation

2,475,366 2,475,366 0 0 0 

2012-13 13BE0015 Julia Green Elementary 

Land Purchase / 

Expansion

1,002,298 1,002,298 0 0 0 

2012-13 13BE0030 Henry Oliver Middle 

School Renovation

3,301,894 3,301,894 0 0 0 

2012-13 13BE0045 John Early Middle 

School Renovation

1,890,116 1,890,116 0 0 0 

2012-13 MNPS 

Contingency

MNPS FY13 Capital 

Contingency

177,009 177,009 0 0 0 

2013-14 14BE0045 MNPS Omnibus 

Projects

3,702,800 3,702,800 0 0 0 

2013-14 03BE0005 Bus Replacements - 

Mandatory

3,000,000 3,000,000 0 0 0 

2013-14 03BE0026 Goodlettsville Middle 

School -Replacement

19,800,633 13,489,926 3,237,517 3,073,190 2,453,426 

2013-14 03BE0053 Roof Repairs and 

Replacements

3,000,000 2,704,178 212,219 83,603 55,061 
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EDUCATION (continued) 
 

John Early Museum Magnet Middle School 

 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2016

2013-14 03BE0057 Technology 

Improvements

7,374,355 7,374,355 0 0 0 

2013-14 13BE0014 Granbery Elementary - 

12 Classroom Addition

2,838,096 2,838,096 0 0 8,490 

2013-14 13BE0019 Maxwell Elementary - 

12 Classroom Addition

2,557,353 2,557,353 0 0 7,492 

2013-14 13BE0035 Shayne Elementary - 12 

Classroom Addition

2,594,001 2,578,596 0 15,405 87,132 

2013-14 13BE0041 ADA Compliance / 

Accommodations

1,000,000 1,000,000 0 0 519 

2013-14 13BE0043 Antioch Cluster - New 

Elementary School

17,705,975 17,542,863 124,377 38,735 213,047 

2013-14 13BE0047 Julia Green Elementary - 

Site Improvements

288,914 288,914 0 0 0 

2013-14 14BE0020 Madison Middle School - 

12 Classroom Addition

2,493,821 2,427,749 27,710 38,362 3,053 

2013-14 14BE0024 McGavock High School - 

Fire Safety 

Improvements

513,678 513,678 0 0 0 

2013-14 14BE0035 Waverly-Belmont 

Elementary - 

Addition/Renovation

10,824,777 10,749,141 55,743 19,893 27,217 

2013-14 14BE0037 Asbestos Environment 

Abatement

1,000,000 978,486 19,075 2,439 0 

2013-14 14BE0038 Asphalt Paving 1,000,000 1,000,000 0 0 0 

2013-14 14BE0039 Casework Furniture Lab 

Upgrades

1,811,085 1,618,878 187,207 5,000 0 

2013-14 14BE0039 Maintenance / Furniture  

Allocation

34,199 34,199 0 0 0 

2013-14 14BE0042 Emergency Maintenance 

- Entry Vestibules

2,864,167 2,222,681 432,165 209,321 (246,874)
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EDUCATION (continued) 

 
Eakin Elementary School 

 

 
 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2016

2013-14 14BE0042 Emergency Maintenance 

Projects

602,341 584,747 0 17,594 29,250 

2013-14 14BE0045 HVAC Upgrades and 

Replacements

4,667,659 4,657,068 0 10,591 2,382 

2013-14 14BE0048 Plumbing Repairs and 

Boiler Upgrades

2,500,296 2,496,630 0 3,666 6,489 

2013-14 14BE0049 Security Upgrades 4,752,924 4,684,685 0 68,239 35,519 

2013-14 14BE0050 MS Track Upgrades 61,000 0 0 61,000 0 

2013-14 14BE0050 MS Athletic Fields 300,000 245,933 0 54,067 18,200 

2013-14 14BE0050 Stadium Lighting 

Upgrades

339,000 431 0 338,569 0 

2013-14 14BE0050 HS Track Upgrades 617,126 401,877 98,458 116,791 499 

2013-14 14BE0050 HS & MS Stadium 

Upgrades

300,000 289,814 0 10,186 45,077 

2013-14 MNPS 

Contingency

MNPS Capital 

Contingency Funds

0 0 0 0 (255,200)

2014-15 03BE0003 MNPS Bordeaux 

Demolition / Pre-K

990,000 921,623 10,575 57,802 240,057 

2014-15 03BE0005 MNPS Bus / Vehicle 

Replacements

10,000,000 10,000,000 0 0 70,861 

2014-15 03BE0032 MNPS Hume-Fogg HS 

Renovation

23,000,000 4,194,742 12,903,565 5,901,693 643,764 

2014-15 03BE0053 MNPS Roof 

Replacements

1,731,381 1,108,807 587,945 34,629 579,654 

2014-15 03BE0053 MNPS Building / 

Equipment Upgrades

268,619 163,479 104,802 338 20,479 
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EDUCATION (continued) 
 

 

Cane Ridge Elementary School 

 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2016

2014-15 03BE0057 MNPS Technology 15,064,712 15,064,712 0 0 272,415 

2014-15 03BE0060 MNPS Tusculum Elem 

Renovation

17,453,190 815,902 1,292,510 15,344,778 243,108 

2014-15 13BE0041 MNPS ADA 

Compliance 

Maintenance / Upgrades

800,000 326,274 75,739 397,987 15,195 

2014-15 13BE0046 MNPS Glencliff Elem 

Addition

3,700,000 1,729,658 862,119 1,108,223 635,751 

2014-15 14BE0013 MNPS Glenview Elem 

Addition

4,963,276 1,751,373 1,703,308 1,508,595 1,446,823 

2014-15 14BE0021 MNPS Ruby Major 

Elem Addition

3,760,811 3,011,852 491,209 257,750 1,416,458 

2014-15 14BE0030 MNPS Overton Cluster 

Elem

3,856,810 912,200 349,836 2,594,774 246,677 

2014-15 14BE0030 MNPS Crieve Hall ES - 

Options

5,500,000 0 241,140 5,258,860 0 

2014-15 14BE0030 MNPS N Binkley ES - 

Options

7,100,000 23,755 375,215 6,701,030 23,755 

2014-15 14BE0037 MNPS Asbestos / 

Environmental Upgrades

600,000 199,615 31,005 369,380 58,539 

2014-15 14BE0039 MNPS Caseworks / 

Furniture / Lab 

Upgrades

800,000 3,197 0 796,803 0 

2014-15 14BE0042 MNPS Emergency 

Maint / Entry Vestibules

820,000 399,614 80,982 339,404 38,774 

2014-15 14BE0047 MNPS Music Makes Us 520,000 333,324 445 186,231 0 

2014-15 15BE0002 MNPS Cane Ridge Elem 

Land

650,000 3,300 0 646,700 0 

2014-15 15BE0004 MNPS MLK Magnet 

Addition

6,900,000 1,232,246 4,292,372 1,375,382 342,243 
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EDUCATION (continued) 
 

 

Glencliff Elementary School 

 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2016

2014-15 15BE0005 MNPS Pre-K Casa 

Azafran

794,109 688,871 5,238 100,000 18,179 

2014-15 15BE0011 MNPS Maintenance - 

Steam Water Sewer

1,473,500 1,414,704 0 58,796 41,180 

2014-15 15BE0011 MNPS Maintenance - 

Asphalt Paving

405,897 397,217 0 8,680 21,762 

2014-15 15BE0011 MNPS Maintenance - 

Elevator Electronic

300,000 297,740 0 2,260 0 

2014-15 15BE0011 MNPS Maintenance - 

HVAC Chillers Controls

500,000 427,750 0 72,250 0 

2014-15 15BE0011 MNPS Maintenance - 

Steam Boiler 

Replacements

1,020,603 790,904 111,695 118,004 300,942 

2014-15 15BE0018 MNPS Security 

Upgrades

480,000 452,590 0 27,410 22,833 

2014-15 MNPS 

Contingency

ADM MNPS FY15 

Capital Contingency

7,093 0 0 7,093 0 

2015-16 03BE0053 MNPS Roof 

Replacement and 

Repairs

2,522,900 1,780 0 2,521,120 0 

2015-16 03BE0054 MNPS Rosebank ES 

Renovations

6,000,000 178,899 132,778 5,688,323 156,402 

2015-16 03BE0057 MNPS Technology 10,000,000 3,515,526 523,794 5,960,680 1,505,634 

2015-16 04BE0026 MNPS Overton HS 

Renovation and 

Additions

30,000,000 673,433 2,242,186 27,084,381 136,349 

2015-16 13BE0041 MNPS ADA 

Compliance

500,000 0 0 500,000 0 

2015-16 14BE0032 MNPS Pennington ES 

Upgrades

4,000,000 149,081 77,622 3,773,297 115,468 
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EDUCATION (continued) 
 

 

I T Creswell Middle Prep School 

 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2016

2015-16 14BE0038 MNPS Paving Upgrades 168,600 50,235 25,310 93,055 10,450 

2015-16 14BE0039 MNPS Furniture and 

Fixtures

200,000 157,076 0 42,924 32,119 

2015-16 14BE0041 MNPS Electrical 

Upgrades

1,773,000 0 0 1,773,000 0 

2015-16 14BE0042 MNPS Emergency 

Construction and 

Contingency

1,677,726 8,067 0 1,669,659 22 

2015-16 14BE0045 MNPS HVAC 

Upgrades

4,100,000 1,005,203 583,354 2,511,443 894,009 

2015-16 14BE0047 MNPS Hunters Lane - 

Bandroom Repairs

141,120 119,623 0 21,497 119,623 

2015-16 15BE0001 MNPS Cane Ridge Area 

ES

19,000,000 297,218 665,054 18,037,728 297,218 

2015-16 15BE0004 MNPS MLK Renovation 

and Additions

30,000,000 263,885 1,214,417 28,521,698 263,885 

2015-16 15BE0007 MNPS Whites Creek - 

Pool Repair

238,794 6,795 88,510 143,489 0 

2015-16 15BE0011 MNPS Fed PreK Toilets 

and Sinks

308,317 308,317 0 0 0 

2015-16 15BE0011 MNPS Plumbing 

Upgrades

458,000 0 24,442 433,558 0 

2015-16 16BE0004 MNPS Transportation 10,000,000 419,451 0 9,580,549 419,451 

2015-16 16BE0011 MNPS Hillsboro HS - 

Planning and Design

1,776,544 104,989 0 1,671,555 19,750 

2015-16 16BE0013 MNPS Hillwood HS - 

Planning and Design

1,754,113 179,613 1,567,303 7,197 15,813 

2015-16 16BE0018 MNPS Nashville School 

of the Arts - Planning 

and Design

1,500,000 0 1,468,375 31,625 0 
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EDUCATION (continued) 
 

 
Smith Springs Elementary School 

 

 

 
 

 

 

 

 

 

 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2016

2015-16 16BE0019 MNPS Maplewood 

Firestone Showroom

16,316 16,316 0 0 13,939 

2015-16 16BE0019 MNPS Interior Building 

Improvements

456,000 0 68,272 387,728 0 

2015-16 16BE0020 MNPS Early Learning 

Center - Southeast

2,487,071 170,539 1,320,285 996,247 120,468 

2015-16 16BE0022 MNPS Exterior Building 

Improvements

1,174,000 150,200 196,687 827,113 27,860 

2015-16 16BE0029 MNPS School Safety 

and Security

437,500 270,631 0 166,869 236,001 

2015-16 16BE0030 MNPS School Site 

Improvements

310,000 117,780 0 192,220 92,977 

2015-16 MNPS 

Contingency

ADM MNPS FY16 

Capital Contingency

3,920,400 0 0 3,920,400 0 

General Services:

2015-16 16GS0011 GSR Nashville 

International Academy

750,000 730,000 0 20,000 0 

2015-16 16GS0012 GSR South Nashville 

HeadStart Study

500,000 0 0 500,000 0 

Summary for EDUCATION (157 Projects)

TOTALS $583,623,508 $379,362,717 $38,328,227 $165,932,564 $15,669,180
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NEIGHBORHOODS 

136 Projects Totaling $565,785,421 

Arts Commission’s Bicycle Rack Project – Riders by Seth Conley 

 

 

 

 

 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2016

Arts Commission:

2009-10 PercForArts Arts - 1% for the Arts 

Account

8,196,250 5,413,915 196,815 2,585,520 214,716 

2013-14 PercForArts One Percent for Arts 

Contingency

360,000 0 0 360,000 0 

2013-14 MNPS 1% 

Contingency

MNPS Percent for the 

Arts Contingency

455,800 0 0 455,800 0 

2014-15 PercForArts One Percent for Arts 

Contingency

141,066 0 0 141,066 0 

2014-15 MNPS 1% 

Contingency

One Percent for Arts 

Contingency - MNPS

540,000 0 0 540,000 0 

2015-16 PercForArts One Percent for Arts 

Contingency

8,934 0 0 8,934 0 

2015-16 MNPS 1% 

Contingency

One Percent for the Arts 

Contingency - MNPS

79,600 0 0 79,600 0 

Circuit Court Clerk:

2009-10 10CI0001 Traffic Violation 

Management System

1,970,791 1,603,619 0 367,172 21,420 

Election Commission:

2009-10 10EC0001 Voter Registration 

Systems

42,375 42,375 0 0 0 

Emergency Communications Center:

2009-10 10EN0001 E-911 Temporary 

Training Facility

548,642 548,642 0 0 0 
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NEIGHBORHOODS (Continued) 

West Precinct – Charlotte Pike 

 

 

 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2016

Finance:

2009-10 07FI0018 West Precinct - 

Planning, Land, Design

1,696,718 1,696,718 0 0 0 

2009-10 08FI0024 Crime Lab - Police 509,575 509,575 0 0 0 

2015-16 GSD 

Contingency

FIN Police Headquarters 

(HOLD)

0 0 0 0 0 

Fire:

2009-10 09FD0001 Fire Dept - Master Plan 

Renovation

10,782,441 10,782,441 0 0 0 

2009-10 10FD0001 Fire Station 35 - 

Renovation

2,000,000 2,000,000 0 0 0 

2009-10 10FD0003 Fire Training Tower 700,000 78,207 187,124 434,669 68,607 

2009-10 10FD0004 Fire - Equipment USD 118,400 91,386 0 27,014 0 

2010-11 09FD0001 Fire Dept Master Plan 7,500,000 7,493,459 0 6,541 6,545 

2014-15 15FD0003 FIR Major Equipment / 

Mini Pumper

2,000,000 1,809,111 0 190,889 0 

2015-16 16FD0001 FIR Master Plan 

Implementation

10,000,000 0 0 10,000,000 0 

General Hospital:

2014-15 11GH0002 GHO Medical 

Equipment

1,800,000 1,800,000 0 0 15,866 

2015-16 16GH0005 GHO Maintenance / 

Renovation / Equipment

3,000,000 2,096,102 0 903,898 2,096,102 
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NEIGHBORHOODS (Continued) 
 

Parthenon – Centennial Park 

 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2016

General Services:

2009-10 10GS0028 Storm Sirens 213,162 92,549 0 120,613 0 

2012-13 12GS0005 Upgrade Weather 

Warning System

1,997,505 1,997,505 0 0 0 

2012-13 12GS0011 Bellevue Library - 

Construction and 

Equipping

8,932,124 8,640,490 47,154 244,480 2,189 

2012-13 12GS0014 Fire Dept - Master Plan 

Implementation

12,000,000 12,000,000 0 0 0 

2013-14 12GS0014 Fire Department Master 

Plan

10,000,000 9,933,713 0 66,287 89,892 

2013-14 13GS0006 Initial Planning for New 

ECC

200,000 156,568 0 43,432 10,957 

2014-15 12GS0014 FIR Master Plan 

Implementation

9,842,000 6,059,796 0 3,782,204 184,923 

2014-15 15GS0011 GSR Police / Fire 

Training Academy

1,000,000 0 0 1,000,000 0 

2015-16 15GS0009 LIB Miscellaneous 

Maintenance

2,000,000 160,223 14,024 1,825,753 160,223 

2015-16 16GS0003 POL Family Justice 

Center

20,000,000 746,549 525,652 18,727,799 35,417 

2015-16 16GS0009 POL South Police 

Precinct

10,000,000 11,203 0 9,988,797 0 

2015-16 16GS0013 GSR DCSO Jail / CJC 

Renovation

109,188,000 708,168 13,106,843 95,372,989 699,663 

2015-16 16GS0013 GSR CJC Relocate - 

Bldg Upgrades

0 0 0 0 0 

2015-16 16GS0013 GSR CJC Relocate - 

Leases

0 0 0 0 0 

2015-16 16GS0013 GSR CJC Relocate - IT 

Equip

0 0 0 0 0 

2015-16 16GS0013 GSR CJC Relocate - 

Move

0 0 0 0 0 
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NEIGHBORHOODS (Continued) 
 

Lentz Public Health Center 

 

 

 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2016

Health Department:

2009-10 06HD0003 East Clinic - Mechanical 

HVAC

125,886 125,886 0 0 0 

2013-14 12HD0001 Lentz Health Center 29,640,800 29,490,800 0 150,000 0 

Information Technology Services:

2012-13 12IT0001 ITS Library Archives 105,792 101,525 0 4,267 0 

2013-14 12IT0001 ITS Lentz - Tech 137,000 137,000 0 0 0 

2013-14 12IT0001 ITS SE Library Center - 

Tech

316,055 295,662 0 20,393 21,037 

2013-14 12IT0001 ITS Midtown Hills Prec - 

Tech

602,945 517,802 76,092 9,051 (15,675)

2014-15 15IT0006 ITS Fire Station 19 Tech 84,800 36,819 0 47,981 0 

2014-15 15IT0006 ITS Fire Station 20 Tech 73,200 25,318 0 47,882 0 

2015-16 15IT0006 ITS POL Data Center 

Relocation

2,093,000 0 0 2,093,000 0 

2015-16 15IT0006 ITS POL Temporary 

Relocations

0 0 0 0 0 

2015-16 15IT0006 ITS New CJC Jail 2,119,000 0 0 2,119,000 0 

Parks:

2009-10 02PR012 Joelton Parks 500,000 500,000 0 0 0 

2009-10 02PR012 Park Land Acquisition - 

Heartland / Mill Creek

252,990 252,990 0 0 0 



 

  27 

NEIGHBORHOODS (Continued) 
 

Warner Park Nature Center 

 

 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2016

2009-10 02PR012 Park Land Acquisition - 

Warner

1,500,000 1,500,000 0 0 0 

2009-10 02PR012 Opry Mills Greenway 

Improvements

250,000 250,000 0 0 0 

2009-10 02PR012 McCabe Community 

Center

4,099,565 4,099,565 0 0 0 

2009-10 02PR012 Park Land Acquisition - 

Antioch

650,000 400,290 12 249,698 15,897 

2009-10 02PR012 Open Space for 

Greenways

125,000 125,000 0 0 0 

2009-10 02PR012 Warner Youth Sports 

Fields

400,000 400,000 0 0 0 

2009-10 02PR012 Mill Creek Greenway 

Improvements

449,000 444,304 0 4,696 0 

2009-10 02PR012 Harpeth Greenway 

Improvements

600,702 600,024 0 678 0 

2009-10 02PR012 Richland Greenway 

Improvements

527,000 527,000 0 0 0 

2009-10 02PR012 Harpeth Soccer Fields 85,000 85,000 0 0 0 

2009-10 02PR015 Parks - General Park 

Improvements

151,000 151,000 0 0 0 

2009-10 02PR020 Downtown Greenway 

Improvements

379,327 379,327 0 0 0 

2009-10 09PR0003 Southeast Community 

Center - Planning

500,000 500,000 0 0 0 

2010-11 02PR012 PAR North Nashville 

Greenway

1,601,800 1,601,800 0 0 0 

2010-11 02PR012 Sportsplex Renovations 1,999,997 1,999,997 0 0 0 

2010-11 02PR012 Warner Park Project 

Match

308,658 308,658 0 0 0 
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NEIGHBORHOODS (Continued)  

 

Centennial Park 

 

 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2016

2010-11 02PR012 Centennial Park Master 

Plan

500,000 489,545 355 10,100 0 

2010-11 02PR012 Shelby Park Master Plan 993,959 993,959 0 0 0 

2010-11 02PR012 Greenway Projects 3,250,000 2,480,254 230,665 539,081 0 

2010-11 02PR012 Sevier Park Community 

Center

3,998,167 3,998,167 0 0 0 

2010-11 02PR012 Fairgrounds Park 2,000,000 2,000,000 0 0 0 

2010-11 09PR0007 Joelton Park 

Improvements

250,000 250,000 0 0 0 

2010-11 11PR0002 Open Space Plan 

Implementation

5,000,000 4,999,788 0 212 3,035 

2010-11 11PR0003 Hickory Hollow Project 17,997,991 17,997,991 0 0 0 

2010-11 11PR0004 Two Rivers Mansion 

Renovation

750,000 750,000 0 0 0 

2012-13 02PR012 PAR North Nashville 

Greenway

2,013,655 2,013,655 0 0 0 

2012-13 02PR012 Dog Parks - Design / 

Construction

1,000,000 557,387 92,761 349,852 0 

2012-13 02PR012 Mountain Bike Park - 

Design / Construction

969,087 969,087 0 0 0 

2012-13 02PR012 Deferred Maintenance - 

All Parks

5,757,551 5,177,597 26,507 553,447 13,387 

2012-13 02PR012 Shelby Park - Master 

Plan

2,500,000 2,444,880 0 55,120 0 

2012-13 02PR012 Centennial Sportplex - 

Renovation

1,126,583 1,039,294 0 87,289 0 

2012-13 02PR012 Greenway Projects 3,915,866 3,835,824 0 80,042 75,761 
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NEIGHBORHOODS (Continued) 
 

Two Rivers Mansion 

 

 
 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2016

2012-13 02PR012 Two Rivers Mansion - 

Renovation

500,000 500,000 0 0 0 

2012-13 02PR012 Fort Nashborough - 

Renovation

1,000,000 461,045 58,386 480,569 0 

2012-13 02PR012 Centennial Park - 

Master Plan

2,000,000 2,000,000 0 0 0 

2012-13 11PR0002 Open Space / Riverfront 

Development

15,000,000 14,538,168 1,982 459,850 787,803 

2013-14 11PR0002 Open Space / Riverfront 

Development

5,000,000 4,991,522 0 8,478 0 

2013-14 02PR012 North Nashville 

Greenway

5,600,000 5,600,000 0 0 0 

2013-14 02PR012 Deferred Maintenance / 

Small Park Creation

8,000,000 7,008,825 28,659 962,516 119,138 

2013-14 02PR012 Centennial Sportsplex 1,000,000 1,000,000 0 0 0 

2013-14 02PR012 Open Space Acquisitions 

and Riverfront 

Development

24,500,000 24,500,000 0 0 3,590 

2013-14 02PR012 Shelby Park Master Plan 1,500,000 205,966 0 1,294,034 0 

2013-14 02PR012 Parks - Greenway 

Projects

3,000,000 2,316,550 86,690 596,760 238,628 

2013-14 02PR012 Centennial Park Master 

Plan

1,500,000 584,509 17,525 897,966 (460,000)

2014-15 02PR012 PAR Master Plan 

Update

500,000 24,754 425,404 49,842 24,754 

2014-15 02PR012 PAR Deferred 

Maintenance

8,000,000 4,500,472 368,845 3,130,683 227,400 

2014-15 02PR012 PAR Stones River / 

Ravenwood

2,500,000 147,690 0 2,352,310 1,610 
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NEIGHBORHOODS (Continued) 
 

 
Centennial Park  

 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2016

2014-15 02PR012 PAR Open Space 2,000,000 1,247,113 0 752,887 0 

2014-15 02PR012 PAR Centennial Park 

Master Plan

4,000,000 3,888,908 74,554 36,538 6,241 

2014-15 02PR012 PAR Madison / SE 

Community Ctr

1,000,000 321,383 631,672 46,945 43,589 

2014-15 02PR012 PAR Greenway Projects 3,000,000 2,651,648 398 347,954 256,324 

2014-15 02PR012 PAR Warner Park 

Master Plan

5,000,000 1,328,742 458,243 3,213,015 553,859 

2015-16 02PR012 PAR Maintenance 5,000,000 485,643 164,545 4,349,812 402,070 

2015-16 02PR012 PAR Open Space 18,000,000 14,423,483 0 3,576,517 2,702 

2015-16 02PR012 PAR Greenway Projects 5,000,000 0 1,021,412 3,978,588 0 

2015-16 14PR0002 PAR Madison 

Community Center

6,000,000 0 580,665 5,419,335 0 

2015-16 14PR0006 PAR Una Antioch Park 1,000,000 44,203 55,844 899,953 26,166 

2015-16 16PR0002 PAR Hadley Tennis 

Center

1,000,000 20,173 75,426 904,401 20,173 

2015-16 16PR0003 PAR Southeast 

Community Center

6,000,000 0 307,761 5,692,239 0 

Police:

2009-10 01PD012 AFIS Project with JIS 

[Recalled Budget]

0 0 0 0 0 

2009-10 07PD0003 Training Academy 

Facility List

698,000 73,358 0 624,642 0 

2009-10 09PD0001 West Precinct - 

Construction

11,222,060 11,195,702 5,768 20,590 11,625 
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NEIGHBORHOODS (Continued) 
 

 
Fire Station – 21 

 

 
 

 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2016

2009-10 09PD0006 SWAT Bomb Fleet 

Storage

343,800 24,443 0 319,357 0 

2009-10 09PD0007 Crime Lab - 

Construction / Equipping

12,487,700 12,455,037 0 32,663 0 

2009-10 10PD0001 Planning - Additional 

Police Precincts

500,000 500,000 0 0 0 

2009-10 10PD0002 Records Management 

Software

1,489,164 1,253,134 0 236,030 24,360 

2009-10 10PD0004 Police Facility 

Renovations

175,380 175,380 0 0 0 

2010-11 09PD0007 Metro Northeast 16,000,000 15,990,977 0 9,023 0 

2010-11 11PD0002 South Precinct - Land 

and Construction

6,748,200 6,748,200 0 0 0 

2012-13 12PD0003 IT Upgrades - Police 2,000,000 1,988,253 0 11,747 0 

2012-13 13PD0002 DNA / Crime Lab - 

Construction

4,000,000 4,000,000 0 0 0 

2012-13 13PD0002 DNA / Crime Lab 

Equipment

4,000,000 3,927,104 0 72,896 (1)

2013-14 13PD0004 Central Police Precinct - 

Relocate

4,000,000 3,988,338 0 11,662 0 

2013-14 13PD0004 Central Police Precinct - 

IT and Security

523,000 314,505 0 208,495 0 

2014-15 15GS0008 POL Murfreesboro Rd 

Project

3,208,934 3,208,934 0 0 0 

Public Library:

2009-10 09PL0001 Goodlettsville Library 5,242,874 5,242,874 0 0 0 
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NEIGHBORHOODS (Continued) 
 

 
Bellevue Branch – Nashville Public Library 

 

 

 
 

 

 

 

 

 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2016

2010-11 11PL0001 Bellevue Library - 

Planning / Land 

Acquisition

1,081,683 1,081,683 0 0 3,944 

2012-13 97PL001 Archive Renovation - 

Main Library

1,939,867 1,939,867 0 0 6,708 

2012-13 97PL001 Archives Planning 500,000 500,000 0 0 0 

2013-14 07PL0001 Library - Miscellaneous 

Maintenance Projects

4,000,000 3,989,904 1,688 8,408 30,960 

2013-14 14PL0001 Limitless Library - 

Middle Schools Project

1,000,000 1,000,000 0 0 0 

2014-15 14PL0001 LIB Limitless Library 

Upgrades

1,000,000 885,271 685 114,044 7,528 

2015-16 14PL0001 LIB Limitless Library 

Upgrades

1,000,000 8,685 45,888 945,427 7,920 

Public Works:

2014-15 02PW006 PW South Nashville 

Convenience Ctr

2,000,000 1,892,829 0 107,171 269,468 

2014-15 07PW0001 LIB Miscellaneous 

Maintenance

4,500,000 3,816,834 263,892 419,274 769,041 

Summary for NEIGHBORHOODS (136 Projects)

TOTALS $565,785,421 $350,317,618 $19,179,936 $196,287,867 $7,105,562

https://library.nashville.org/locations/bellevue-branch
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INFRASTRUCTURE, TRANSPORTATION & SUSTAINABILITY 

169 Projects Totaling $736,839,639 

Shelby Street Bridge Walkway 

 
 

 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2016

Administrative:

2013-14 02PW011 Bridge Planning 200,000 185,175 0 14,825 0 

Finance:

2009-10 10FI0002 E-Procurement System 408,373 408,373 0 0 0 

2009-10 10FI0002 Enterprise Financial 

Systems

2,755,881 2,755,881 0 0 0 

2009-10 10FI0002 E-Budget System 179,666 112,320 4,807 62,539 (42,411)

2010-11 11FI0001 Flood-Related Projects 3,550,000 3,550,000 0 0 0 

2010-11 11FI0001 Public Works - Flood 

Capital

826,526 826,526 0 0 0 

2010-11 11FI0001 Water - Waterford Flood 

Capital

412,580 412,580 0 0 0 

2010-11 11FI0001 FIN Flood Related 

Projects

500,000 0 0 500,000 0 

General Hospital:

2009-10 09GH0003 Star and Rev Cycle 

Software - General 

Hospital

284,479 284,479 0 0 0 

2013-14 14GH0001 STAR System Upgrade - 

Hospital Authority

2,300,000 2,300,000 0 0 0 

2014-15 14GH0001 GHO IT System 

Replace / McKesson

1,200,000 1,200,000 0 0 192 
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INFRASTRUCTURE, TRANSPORTATION & SUSTAINABILITY (Continued)  
 

Justice A. A. Birch Building 

 
 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2016

General Services:

2009-10 04GS0006 Fleet Management 

Systems

161,826 161,826 0 0 0 

2009-10 09GS0015 Major Maintenance for 

Facilities

701,381 681,382 315 19,684 1 

2009-10 09GS0016 ADA Compliance 

Projects

1,090,331 1,081,225 0 9,106 4,161 

2009-10 09GS0019 Roofing Projects - Metro-

wide

2,289,775 2,289,775 0 0 0 

2009-10 10GS0021 Fulton Campus - 

Additional Infrastructure 

Funds

1,050,000 948,994 0 101,006 38,940 

2009-10 10GS0022 City Hall Closeout 9,510 9,510 0 0 0 

2009-10 10GS0023 A A Birch Closeout 1,358,477 833,906 0 524,571 0 

2009-10 10GS0024 Historic Courthouse 

Closeout

248,637 248,637 0 0 0 

2009-10 10GS0025 Criminal Justice Center 

Renovation

1,586,643 1,586,643 0 0 0 

2009-10 10GS0026 Fulton Campus - 

Infrastructure, 

Construction, Closeout

25,553,119 25,539,052 4,700 9,367 0 

2009-10 10GS0030 Energy Retrofit Projects 1,920,144 1,920,144 0 0 0 

2009-10 10GS0032 Metro Southeast 768,643 747,715 0 20,928 (14,002)

2010-11 09GS0015 Misc. Building 

Improvments

4,750,000 4,750,000 0 0 0 
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INFRASTRUCTURE, TRANSPORTATION & SUSTAINABILITY (Continued)  
 

Historic Nashville Metro Courthouse 

 

 
 

 

 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2016

2010-11 10GS0006 Clifford Allen Bldg 

Renovation

2,250,000 2,044,083 9,038 196,879 9,083 

2010-11 11GS0016 Howard Campus FF&E 3,000,000 2,851,672 0 148,328 0 

2010-11 10GS0002 Radio Infrastructure 

Improvements and 

Equipment

22,547,869 22,547,869 0 0 0 

2012-13 13GS0014 Misc Building 

Improvements

12,125,000 12,114,742 0 10,258 0 

2013-14 09GS0019 Misc Building 

Improvements

19,644,000 18,419,961 233,943 990,096 1,016,041 

2013-14 14GS0010 One Stop Permit Center 2,800,000 2,556,393 12,359 231,248 30,025 

2014-15 09GS0019 GSR Roofing / Building 

Maintenance

7,000,000 1,428,133 107,068 5,464,799 366,859 

2014-15 15GS0012 GSR Energy 

Improvements

4,000,000 641,256 255,757 3,102,987 413,574 

2014-15 15GS0021 GSR Judicial Campus 

Master Plan

1,500,000 1,378,929 0 121,071 42 

2015-16 09GS0019 GSR Building Rehab / 

Maintenance

6,322,000 126,901 488,580 5,706,519 47,336 

2015-16 16GS0007 GSR RS Radio 

Replacements

8,000,000 0 8,396,447 (396,447) 0 

Historical Commission:

2009-10 10HC0002 Nashville City Cemetery 

Restoration

255,302 255,302 0 0 0 
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INFRASTRUCTURE, TRANSPORTATION & SUSTAINABILITY (Continued)   
 

Information Technology Services (ITS) 

 

 
 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2016

Information Technology Services:

2009-10 08IT0011 Exchange / Directory 

Service

917,749 917,749 0 0 0 

2009-10 09IT0001 Network Info Security 854,716 854,716 0 0 0 

2009-10 10IT0001 Construction Projects 4,597,300 4,597,154 0 146 0 

2009-10 10IT0017 Disaster Recovery Back-

up Site

860,000 857,868 0 2,132 (6,463)

2009-10 10IT0018 Enterprise Services 1,008,367 1,008,367 0 0 0 

2009-10 10IT0019 Howard Office Building 

Data Center

4,820,760 4,820,760 0 0 0 

2009-10 10IT0020 Network Replacement 299,353 299,353 0 0 0 

2009-10 10IT0021 Platform Hardware 

Upgrades

121,636 121,636 0 0 0 

2009-10 10IT0022 PBX System 140,915 140,848 0 67 0 

2009-10 10IT0023 Enterprise Info Systems 318,826 318,826 0 0 (167)

2010-11 11IT0003 Redesign of 

Nashville.Gov Website

55,000 55,000 0 0 0 

2010-11 11IT0008 Replace End-of-Life 

Equipment

2,031,000 2,031,000 0 0 0 

2010-11 11IT0010 HIPAA Compliance 

Software

254,180 252,394 0 1,786 2,464 

2010-11 11IT0011 Enterprise Agreement 4,495,251 4,495,251 0 0 0 
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INFRASTRUCTURE, TRANSPORTATION & SUSTAINABILITY (Continued)  
 

Metro Water Services – Stormwater Projects 

 

 

 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2016

2010-11 11IT0012 ITS Construction 2,564,568 2,564,568 0 0 2,519 

2010-11 11IT0013 EBS Improvements 1,690,000 1,690,000 0 0 0 

2012-13 12IT0001 Construction - Data / 

Voice

1,206,000 1,150,888 25,780 29,332 0 

2012-13 12IT0006 Upgrade EoL SONET 

Network Infrastructure

4,626,210 3,791,295 672,182 162,733 1,128,119 

2012-13 12IT0009 Nashville Website 

Redesign

120,000 120,000 0 0 0 

2012-13 12IT0010 Storage Area Network 

Upgrades

1,300,000 1,300,000 0 0 0 

2012-13 12IT0013 Employee Self-Service 

Portal

614,800 614,800 0 0 0 

2012-13 13IT0002 Mobile Device 

Management

181,198 170,335 3,012 7,851 51,681 

2012-13 13IT0003 Public Wireless Study 156,000 156,000 0 0 0 

2013-14 14IT0001 Date and Voice for 

Construction Projects

1,176,000 1,027,416 0 148,584 51,360 

2013-14 14IT0002 Upgrade EBS 4,125,000 3,674,641 182,406 267,953 58,883 

2013-14 14IT0003 Mobile Devices - 

Network Access

407,000 278,652 0 128,348 0 

2013-14 14IT0004 Phase 3 - Upgrade 

Nashville Gov

123,400 123,400 0 0 0 

2013-14 14IT0005 Public WiFi for Public 

Spaces

417,600 248,611 103,609 65,380 158,908 
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INFRASTRUCTURE, TRANSPORTATION & SUSTAINABILITY (Continued)  
 

 
Signalization Project – 2

nd
 Avenue at Broadway 

 

 
 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2016

2013-14 14IT0006 Online Alarm 

Registration - Metro 

Clerk

20,000 15,312 2,813 1,875 3,752 

2013-14 14IT0007 VPN Solution 218,000 174,720 0 43,280 2,754 

2013-14 14IT0009 Microsoft ForeFront 

Identity Manager

338,000 295,856 19,595 22,549 0 

2014-15 15IT0003 ITS End of Life 

Networks

1,450,000 1,434,588 1,583 13,829 34,872 

2014-15 15IT0005 ITS End of Life 

Telephone Systems

1,200,000 844,822 12,110 343,068 181,832 

2014-15 15IT0006 ITS Data & Voice for 

Projects

600,000 372,631 119,808 107,561 26,876 

2014-15 15IT0008 ITS WEBudget 

Replacement

1,000,000 972,715 0 27,285 91,816 

2015-16 15IT0005 ITS End of Life 

Telephone Systems

2,200,000 773,135 9,160 1,417,705 78,585 

2015-16 15IT0006 ITS Data & Voice for 

Projects

993,000 460,580 68,475 463,945 460,580 

2015-16 16IT0002 ITS Computer Network 

Monitoring

807,000 0 0 807,000 0 

Justice Integration Services:

2009-10 10JI0001 OJIES System 509,854 484,854 0 25,000 (1)

Metro Transit Authority:

2009-10 09MT0001 MTA - Prior Capital 

Allocations

1,037,726 1,037,726 0 0 0 

2009-10 10MT0001 MTA - Building 

Improvements

3,170,000 3,170,000 0 0 0 
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INFRASTRUCTURE, TRANSPORTATION & SUSTAINABILITY (Continued)  
 

 
Music City Circuit Program - MTA 

 

 
 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2016

2009-10 10MT0002 MTA - Rapid Transit 

Infrastructure

3,500,000 3,495,856 0 4,144 346,197 

2009-10 10MT0003 MTA - Buses, Vans, 

Equipment

4,400,000 4,400,000 0 0 0 

2009-10 10MT0003 MTA - Paratransit 

Vehicles

2,600,000 2,600,000 0 0 0 

2009-10 10MT0003 MTA - Bus 

Replacement

10,100,000 10,100,000 0 0 0 

2010-11 11MT0001 Vehicle Prep and 

Logistics

1,550,000 1,550,000 0 0 0 

2010-11 11MT0002 Replacement Buses 6,950,000 6,950,000 0 0 918 

2010-11 11MT0002 RTA Grant Match 250,000 238,644 0 11,356 0 

2010-11 11MT0004 Paratransit Replacement 

Vehicles

1,200,000 1,200,000 0 0 0 

2010-11 11MT0005 Rapid Transit Route 

Analysis

800,000 606,766 0 193,234 84,189 

2010-11 13MT0005 Music City Circuit Buses 

- New / Replace

3,500,000 2,799,008 0 700,992 5,441 

2012-13 13MT0001 Grant Matches - MTA 4,292,000 4,292,000 0 0 0 

2012-13 13MT0002 RTA Grant Matches 500,000 500,000 0 0 0 

2012-13 13MT0003 Fixed Route Buses - 

New / Replace

18,000,000 18,000,000 0 0 0 

2012-13 13MT0004 Paratransit Buses - New 

/ Replace

3,360,000 3,360,000 0 0 172,496 

2012-13 13MT0008 Grant Matches - Special 

Projects - MTA

3,158,000 2,493,093 0 664,907 33,079 
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INFRASTRUCTURE, TRANSPORTATION & SUSTAINABILITY (Continued) 
  

 
28th to 31

st
 Connector 

 

 
 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2016

2012-13 13MT0009 RTA - Property 

Improvements

50,000 36,257 0 13,743 0 

2012-13 13MT0010 Murfreesboro Road - 

Bus Rapid Transit - 

Study / Construct

4,800,000 3,405,498 0 1,394,502 270,071 

2013-14 13MT0001 MTA Grant Match - 

Vehicle Prep and 

Logistics 2013

250,000 250,000 0 0 0 

2013-14 13MT0002 MTA Grant Match - 

Vehicle Prep and 

Logistics 2014

2,250,000 2,179,950 0 70,050 2,604 

2013-14 13MT0003 MTA - Replacement of 

12 Buses

10,000,000 10,000,000 0 0 0 

2013-14 13MT0004 MTA - Replacement of 

Paratransit Vehicles

2,000,000 1,683,431 0 316,569 0 

2013-14 13MT0006 AMP - Bus Rapid 

Transit Project

3,000,000 2,115,734 0 884,266 21,426 

2013-14 13MT0009 MTA Grant Match - 

RTA Projects 2014

1,250,000 0 0 1,250,000 0 

2013-14 13MT0009 MTA Grant Match - 

RTA Projects 2013

750,000 673,864 0 76,136 31,226 

2013-14 14MT0001 Vehicle Location System 

(AVL)

1,500,000 1,500,000 0 0 0 

2013-14 14MT0002 MTA Building 

Renovation and Repairs

1,500,000 1,251,252 0 248,748 0 

2014-15 15MT0001 MTA RTA Grant Match 350,000 0 0 350,000 0 

2014-15 15MT0001 MTA Grant Match 3,350,000 372,597 0 2,977,403 205,784 

2014-15 15MT0002 MTA Replacement 

Buses / Vehicles

8,300,000 760,897 0 7,539,103 0 
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INFRASTRUCTURE, TRANSPORTATION & SUSTAINABILITY (Continued)  
 

 
MTA’s Bus Rapid Transit (BRT) Gallatin Road 

 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2016

2014-15 15MT0004 MTA BRT Lite 

Infrastructure

3,000,000 0 0 3,000,000 0 

2014-15 15MT0005 MTA Building 

Renovations

2,000,000 4,327 0 1,995,673 0 

2014-15 15MT0007 MTA Bus Shelters 1,000,000 779,233 0 220,767 61,200 

2015-16 15MT0001 MTA Grant Match 3,162,500 0 0 3,162,500 0 

2015-16 15MT0002 MTA Replacement 

Buses

7,277,500 0 0 7,277,500 0 

2015-16 15MT0003 MTA Paratransit 

Vehicles

1,000,000 0 0 1,000,000 0 

2015-16 15MT0006 MTA RTA - Grant 

Match

1,560,000 0 0 1,560,000 0 

Parks:

2013-14 02PR012 Paving / Maintenance 2,500,000 1,760,145 19,557 720,298 0 

Public Works:

2009-10 00PW006 Information Systems - 

Public Works

1,467,229 734,267 0 732,962 0 

2009-10 02PW011 Bridges - GSD 5,372,310 5,372,310 0 0 0 

2009-10 02PW020 Roadway Projects - 

GSD

5,694,972 5,669,671 13,514 11,787 (5,787)

2009-10 02PW021 Paving - USD 1,230,469 1,230,469 0 0 16,242 

2009-10 02PW021 Roadway Projects - 

USD

7,226,761 7,141,119 85,642 0 0 

2009-10 02PW022 Sidewalks - USD 2,277,325 2,266,454 10,871 0 9,951 

2009-10 02TP002 Traffic - USD 677,077 677,077 0 0 0 
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INFRASTRUCTURE, TRANSPORTATION & SUSTAINABILITY (Continued) 
  

 
Music City Bikeway 

 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2016

2009-10 02UW010 Bikeways - USD 889,977 875,756 0 14,221 0 

2009-10 04PW0002 Bridges - USD 797,804 797,804 0 0 0 

2009-10 06PW0019 Sidewalks - GSD 2,976,945 2,972,845 4,100 0 8,595 

2009-10 06PW011 Paving - GSD 9,645,038 9,645,038 0 0 0 

2009-10 07PW0004 Traffic - GSD 1,094,871 1,094,871 0 0 0 

2010-11 01PW004 Traffic Signals -GSD 2,500,000 2,451,189 32,158 16,653 42,012 

2010-11 02PW011 Bridges - GSD 4,000,000 3,999,909 27 64 0 

2010-11 02PW021 Paving / Resurfacing - 

GSD

5,000,000 4,937,046 62,954 0 34,154 

2010-11 02PW022 Sidewalks - USD 5,000,000 4,947,364 20 52,616 50,780 

2010-11 02TP002 Traffic Signals - USD 1,500,000 1,501,361 0 (1,361) 0 

2010-11 02UW005 Intelligent Transportation 

System - Wayfinding 

Grant - USD [Bdgt Rcll] 

0 0 0 0 0 

2010-11 02UW010 Bikeways - USD 499,978 499,978 0 0 0 

2010-11 06PW0011 Paving / Resurfacing - 

GSD

7,000,000 6,948,990 37,811 13,199 0 

2010-11 06PW0019 Sidewalks - GSD 7,500,000 7,500,000 0 0 221,458 

2010-11 10PW0006 Solid Waste - Equipment 

- USD

250,000 0 0 250,000 0 
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INFRASTRUCTURE, TRANSPORTATION & SUSTAINABILITY (Continued) 
  

 
Nashville Sounds Ballpark – First Tennessee Park

 

 
 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2016

2010-11 10PW0007 Solid Waste - Equipment 

- USD

275,000 265,539 0 9,461 119,825 

2010-11 11PW0001 Solid Waste - Equipment 475,000 413,128 2,705 59,167 62,665 

2010-11 11PW0006 Bikeways - GSD 2,500,000 2,315,222 81,830 102,948 27,782 

2010-11 11PW0007 Intelligent Transportation 

System - Wayfinding 

Grant - GSD [Bdgt Rcll]

0 0 0 0 0 

2012-13 02PW011 Bridges - Repair / 

Replace GSD

4,750,000 4,426,411 293,786 29,803 112,136 

2012-13 02PW020 Road Projects - GSD 10,000,000 8,896,028 391,167 712,805 15,250 

2012-13 02TP002 Signalization - GSD 4,750,000 4,511,124 71,862 167,014 65,583 

2012-13 06PW0011 Paving / Resurfacing - 

GSD Roads

20,000,000 19,217,523 216,032 566,445 18,647 

2012-13 06PW0019 Sidewalks - GSD 12,000,000 7,913,560 2,379,802 1,706,638 1,096,819 

2012-13 11PW0006 Bikeways - GSD 3,000,000 611,422 767,248 1,621,330 70,976 

2012-13 13PW0024 Corridor Redevelopment - 

GSD

7,500,000 5,920,646 1,453,804 125,550 130,492 

2013-14 02PW021 Paving / Road Projects 5,000,000 4,959,654 4,366 35,980 0 

2013-14 02PW022 Sidewalks 2,500,000 2,402,411 4,900 92,689 26,420 

2013-14 02PW011 Bridge Repair and 

Replacement - GSD 

2014

18,000,000 90,375 11,927 17,897,698 103 



 

  44 

INFRASTRUCTURE, TRANSPORTATION & SUSTAINABILITY (Continued) 
  

 
Division Street Extension

 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2016

2013-14 02PW020 Road Projects - GSD 

2014

25,000,000 11,035,268 12,284,626 1,680,106 34,038 

2013-14 02TP002 Signalization Projects - 

GSD 2014

2,000,000 1,846,540 137,329 16,131 12,882 

2013-14 06PW0011 Paving and Resurfacing 

Projects -  GSD 2014

20,000,000 17,906,740 1,243,665 849,595 75,613 

2013-14 06PW0019 Sidewalks - GSD 2014 8,000,000 7,478,291 0 521,709 0 

2013-14 11PW0006 Bikeways - GSD 2014 2,000,000 1,148,939 478,865 372,196 181,949 

2014-15 02PW011 PW Bridges GSD 6,000,000 2,521,660 308,297 3,170,043 250,038 

2014-15 02PW020 PW Paving Resurfacing 

GSD

30,000,000 16,407,967 3,881,160 9,710,873 2,764,371 

2014-15 02TP002 PW Traffic / Signal 

Controls GSD

8,000,000 3,258,919 177,745 4,563,336 138,092 

2014-15 06PW0019 PW Sidewalks GSD 17,000,000 10,357,814 2,159,391 4,482,795 1,891,856 

2015-16 02PW020 PW Road Bridges 

Bikeways - GSD

24,800,000 1,862,857 9,704,108 13,233,035 1,859,024 

2015-16 02TP002 PW Traffic / Signal 

Controls - GSD

3,000,000 830,589 814,533 1,354,878 458,088 

2015-16 03PW0002 PW Landfill Engineering 

and Maintenance

200,000 0 0 200,000 0 

2015-16 06PW0011 PW Paving - GSD 20,000,000 216,781 1,330,975 18,452,244 216,781 

2015-16 06PW0019 PW Sidewalks - GSD 25,000,000 3,409,184 5,138,831 16,451,985 1,914,287 

2015-16 16PW0020 PW USD Library 

Parking Garage

10,000,000 1,219,440 0 8,780,560 1,219,440 
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INFRASTRUCTURE, TRANSPORTATION & SUSTAINABILITY (Continued) 
  

 
Hermitage Precinct  

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2016

Sheriff:

2009-10 10SO0003 CJC Inmate Shower 

Renovation

396,593 396,593 0 0 0 

Water & Sewer:

2009-10 10WS0003 Stormwater / Drainage 

Projects - Closeout

328,560 253,590 0 74,970 0 

2009-10 10WS0004 Stormwater / Drainage - 

USD Closeout

177,159 177,159 0 0 0 

2013-14 13WS0001 Various Stormwater 

Projects County-Wide

50,000,000 29,459,982 8,054,299 12,485,719 3,655,688 

Summary for INFRASTRUCTURE, TRANSPORTATION, & SUSTAINABILITY (169 Projects)

TOTALS $736,839,639 $497,271,277 $62,393,454 $177,174,908 $22,229,092
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ALL OTHER 

26 Projects Totaling $29,649,819 

Nashville Fire Department  

 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2016

Administrative:

2010-11 GSD 

Contingency

Capital Contingency - 

USD

1,235,000 6,879 0 1,228,121 0 

2010-11 GSD 

Contingency

Capital Contingency - 

GSD

0 0 0 0 (1,601,800)

2012-13 GSD Cont GSD FY13 Capital 

Contingency

138,732 0 0 138,732 0 

2013-14 GSD 

Contingency

Capital Contingency - 

GSD

2,300,000 0 0 2,300,000 0 

2013-14 USD 

Contingency

Capital Contingency - 

USD

977,000 0 0 977,000 0 

2013-14 GSD 

Contingency

GSD Capital 

Contingency Funds

15,000 0 0 15,000 0 

2014-15 GSD 

Contingency

ADM GSD FY15 

Capital Contingency

0 0 0 0 0 

2015-16 GSD 

Contingency

ADM GSD FY16 Cap 

Contingency

6,991,066 0 0 6,991,066 0 

2015-16 Contg 

Recall

ADM USD Capt Recall 

Contingency

0 0 0 0 0 

2015-16 Contg 

Recall

ADM GSD Capt Recall 

Contingency

3,264,068 0 0 3,264,068 0 

2015-16 Contg 

Recall

ADM GSD Capt Recall 

Contingency

152,131 0 0 152,131 0 

2015-16 Contg 

Recall

ADM Deferred Maint - 

Recall

63,081 0 0 63,081 0 

2015-16 Contg 

Recall

ADM GSD Capt Recall 

Contingency

1,346,982 0 0 1,346,982 0 

2015-16 Contg 

Recall

ADM GSD Capt Recall 

Contingency

1,143,686 0 0 1,143,686 0 

2015-16 Contg 

Recall

ADM GSD Capt Recall 

Contingency

4,700,000 0 0 4,700,000 0 
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ALL OTHER (Continued) 
 

David Scobey Council Chamber – Historic Nashville Metro Courthouse 

 

 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2016

2015-16 Contg 

Recall

ADM GSD Capt Recall 

Contingency

4,104,239 0 0 4,104,239 0 

2015-16 Contg 

Recall

ADM GSD Capt Recall 

Contingency

724,417 0 0 724,417 0 

2015-16 Contg 

Recall

ADM GSD Capt Recall 

Contingency

1,145,160 0 0 1,145,160 0 

Finance:

2009-10 10FI0001 Capital Contingency - 

USD

322,115 0 0 322,115 0 

2009-10 10FI0001 Capital Contingency -

GSD

521,343 169,187 0 352,156 0 

General Services:

2009-10 09GS0020 Relocation Costs 1,560 1,560 0 0 0 

2009-10 10GS0031 Trial Lawyers Building 

[Recalled Budget]

0 0 0 0 0 

Planning Commission:

2009-10 01PC010 Technical Equipment 

[Recalled Budget]

0 0 0 0 0 

Public Works:

2015-16 02PW022 PW SWalk Paving 

Rdwy - Recall

4,217 0 0 4,217 0 

2015-16 02PW022 PW SWalk Paving 

Rdwy - Recall

500,022 0 0 500,022 0 

Social Services:

2009-10 09HR0001 Cemetery Property - 

Bordeaux [Recalled 

Budget]

0 0 0 0 0 

Summary for ALL OTHER (26 Projects)

TOTALS $29,649,819 $177,626 $0 $29,472,193 ($1,601,800)
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                  Endnotes for Negative Differences from Prior Period

Page Agency Project Amount                       Explanation

17 MNPS MNPS Emergency Maint / ($246,874) Net of ($676,709) in budget balance reduction, and 

Entry Vestibules $429,835 in additional expenses and encumbrances.

18 MNPS MNPS Capital Contingency ($255,200) Transfer-Out of remaining budget amount of 

Funds ($255,200) to "Waverly-Belmont Elem" project.

BU 80404914.

26 ITS ITS Midtown Hills Precinct - ($15,675) Net of Reclass of ($19,351) in Mgmt Consultant

Technology fees over to BU 14408014 "Public Wifi" project

and $3,676 in additional expenses.

29 Parks Centennial Park Master Plan ($460,000) Reclass of ($460,000) in Land Improvement 

expenses over to BU 40421050 "Centennial Master

Plan Support"

33 Finance E-Budget System ($42,411) Net of Reclass of ($49,125) in Salary and Fringe 

expenses over to operational budget BU 15103110,

and $6,714 in additional expenses.

34 General Metro Southeast ($14,002) Net of Reclass of ($15,162) in Other Repair and

Services Maintenance expenses, ($5,250) in budget

reduction and $6,410 in additional expenses.

36 ITS Disaster Recovery Back-up ($6,463) Reclass of ($6,462.63) in Other Repair & Maint. 

Site Service expenses to operational BU 14521121.

36 ITS Enterprise Info Systems ($167) Reclass of ($167.33) in Computer Hardware <

$10K expense to operational BU 14521072.

41 Public Roadway Projects - GSD ($5,787) Net of Reclass of ($15,000) in Transfer Legal 

Works Services over to FY14 BU 42404016 "Roads, 

Bridges, Bikeways - GSD" and $9,213 in

additional expenses.

46 Admin Capital Contingency - GSD ($1,601,800) Transfer-Out of remaining budget of ($1,601,800)

over to Park's "North Nashville Greenway" 

project BU 40415011.
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Section II 
 

 

 
Notes: 

o The following section lists the current capital funds – capital projects, self-funding, Fed/State 

reimbursable, externally funded and non-bond fund accounts.  

 

o Description – The Business Unit (Project) name. 

o Budget ITD – Budget Inception to Date – Original budget balance through current report date. 

o Year to Date Actuals – Realized expenses for the Fiscal Year 2016. 

o ITD Actuals – Realized expenses from the project’s inception to current report date. 

o Encumbrance – Contracted amounts committed; but not yet spent.  

o Remaining Balance – Calculated result of Budget ITD less ITD Actuals less Encumbrance. 
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Description BUDGET 

Inception To 

Date

ACTUALS  

Year to  Date

ACTUALS 

Inception To 

Date

Encumbrance Remaining 

Balance

40009  GSD FY10 Capital Projects Fund

 01401010  ADM GSD Contingency CF to FY10 521,343 169,187 352,156

 01401210  ADM GSD Cap Recall Contingency 3,264,068 3,264,068

 01403010  ADM ADA Compliance Projects 1,090,331 4,161 1,081,225 9,106

 01405010  ADM * CJC Renovation 1,586,643 1,586,643

 01406010  ADM * Energy RetroFit Projects 1,920,144 1,920,144

 01407010  ADM AABirch Closeout 1,358,477 46,705 833,906 524,571

 01408010  ADM * City Hall Closeout 9,510 1,917 9,510

 01409010  ADM Major Maint Facilities 701,381 681,381 315 19,684

 01410010  ADM Fulton CF to FY10 25,553,119 17,214 25,539,052 4,700 9,367

 01411010  ADM Metro Southeast 768,643 (1,708) 747,716 20,928

 01413010  ADM *Temp Train E911 548,642 548,642

 01414010  ADM * Courthouse Closeout 248,637 21,315 248,637

 01415010  ADM * Relocation Costs 1,560 1,560

 01416010  ADM * Roofing Projects 2,289,775 2,289,775

 01418010  ADM Fulton Addi Infrast FY10 1,050,000 41,720 948,994 101,006

 05401010  ELE Votor Reg Systems 42,375 42,375

 10403010  GSR *Fleet Management 161,826 161,826

 10404010  GSR Storm Sirens 213,162 92,549 120,613

 11401010  HIS Nash Cemetery Restr 255,302 255,302

 14401010  ITS * Construction 4,597,300 (146) 4,597,154 146

 14402010  ITS *Exchange/Directory Servic 917,748 917,748

 14403010  ITS Disaster Recovery BU Site 860,001 16,418 857,869 2,132

 14404010  ITS * Enterprise Services 1,008,367 1,008,367

 14405010  ITS *Platform Hardware Upgrade 121,636 121,636

 14406010  ITS HOB Data Center 4,820,760 3,531 4,820,760

 14407010  ITS * Network Replacement 299,353 (0) 299,353 0

 14408010  ITS * PBX System 140,914 (67) 140,848 67

 14409010  ITS Enterprise Info Systems 318,826 16,831 318,826

 14410010  ITS Network Info Security 854,716 40,621 854,716

 15401010  FIN * Enterprise Financial Sys 2,755,881 2,755,881

 15402010  FIN * E Procurement 408,373 408,373

 15403010  FIN E Budget 179,666 25,635 112,320 4,807 62,539

 23401010  CIR Traffic Violation Mgt Sys 1,970,791 39,830 1,603,619 367,172

 29401010  JIS OJIES OpenJusInfoExchgSys 509,854 484,854 25,000

 30401010  SHE CJC Inmate Shower Renov 396,593 23,958 396,593

 31402010  POL Facility Closeout 175,380 175,380

 31403010  POL Records Mgt Software 1,489,164 77,880 1,253,134 236,030

 31404010  POL * Crime Lab FY10 Carry Fwd 509,575 509,575

 31405010  POL SWAT Bomb Fleet 343,800 24,443 319,357

 31406010  POL TrainingAcademyFacLst 698,000 73,358 624,642

 31407010  POL * West CF to FY10 1,696,718 1,696,718

 31408010  POL* Plan Precincts 500,000 500,000

 31409010  POL Crime Lab FY10 12,487,700 12,455,037 32,663

 31410010  POL West Precinct FY10 11,222,060 38,091 11,195,702 5,768 20,590
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40009  GSD FY10 Capital Projects Fund (Cont.)

 32403010  FIR* Master Plan CF FY10 10,782,441 10,782,441

 32404010  FIR Training Tower 700,000 78,207 78,207 187,124 434,669

 38401010  HEA East Clinic Mech HVAC 125,886 125,886

 39401010  LIB Goodlettsville Librar 5,242,874 5,242,874

 40402010  PAR * General Park Improvement 151,000 166,900 (15,900)

 40403010  PAR Greenway Downtown 379,327 379,327

 40404010  PAR Greenway Harpeth 600,702 1,075,999 (475,297)

 40405010  PAR Greenway Open Space 125,000 125,000

 40406010  PAR Greenway Opry Mills 250,000 250,000

 40407010  PAR Greenway Mill Creek 449,000 14,000 469,304 (20,304)

 40408010  PAR Greenway Richland 527,000 527,000

 40409010  PAR Harpeth Soccer 85,000 85,000

 40410010  PAR * Joelton Grant Match 500,000 500,000

 40411010  PAR Land Acq Antioch 650,000 40,747 780,053 12 (130,065)

 40412010  PAR Land Acq Heartland Mill 252,990 252,990

 40413010  PAR Land Acq Warner 1,500,000 1,500,000

 40414010  PAR McCabe Center 4,099,565 4,099,565

 40417010  PAR Warner Youth Sports Field 400,000 400,000

 40419010  PAR Plan SE with Health 500,000 501,236 (1,236)

 41401010  ART Public Art 8,196,250 852,832 5,413,915 196,815 2,585,520

 42402010  PW Bridges GSD 5,372,310 5,372,310 0

 42404010  PW Information Systems GSD 1,467,229 975 734,267 732,962

 42405010  PW * Paving GSD 9,645,038 9,651,818 (6,780)

 42407010  PW Roadway Projects GSD 5,694,972 32,250 6,001,973 13,514 (320,515)

 42409010  PW Sidewalks GSD 2,976,945 8,595 2,972,845 4,100

 42412010  PW Traffic GSD 1,094,871 1,094,871

 42490009  PW GSD First Ave / Riverfront 60,646 60,646

 64401010  SPA Roof and Signage 13,995 13,995

 65401010  W&S Stormwater Drain GO Closeo 328,560 253,590 74,970

 67401010  GHO Star and Rev Cycle Softwar 284,479 284,479

 75401010  MAC New Headstart North Kitche 20,889 20,889

 75402010  MAC New Headstart Fac Douglas 27,033 27,033

 77401010  MDHA * African Am Museum 465,898 465,898

 77406010  MDHA * Adventure Science 245,747 245,747

 77408010  MDHA * Zoo 451,235 451,235

 78401010  MTA Carry Forward to FY10 1,037,726 1,037,726

 78402010  MTA Fed Grant Local Match 4,400,000 4,400,000

 78403010  MTA * Bus Rapid Transit Infrst 3,500,000 420,702 3,495,856 4,144

 78404010  MTA Building Improvements 3,170,000 3,170,000

 78405010  MTA Replace Paratransit Vehicl 2,600,000 2,600,000

 78406010  MTA Replace 40/60 ft Buses 10,100,000 10,100,000

40009  GSD FY10 Capital Projects Fund 179,342,723 1,862,215 169,951,562 417,155 8,974,006



 

  53 

Description BUDGET 

Inception To 

Date

ACTUALS  

Year to  Date

ACTUALS 

Inception To 

Date

Encumbrance Remaining 

Balance

40011  GSD FY11 Capital Projects Fund

 01401211  ADM GSD Cap Recall Contingency 1,143,686 1,143,686

 01410011  ADM Peterbilt Projects 16,000,000 4,538 16,524,791 (524,791)

 01411011  ADM * Hickory Hollow Projects 17,997,991 1,748 17,997,991

 10401011  GSR Howard Office Bldg FF&E 3,000,000 3,405 2,851,672 148,328

 10402011  GSR Clifford Allen Renovation 2,250,000 16,269 2,044,083 9,038 196,879

 10403011  GSR Misc Building Improvements 4,750,000 4,750,000

 10404011  GSR Highland Heights Renovatio 10,000,000 37,916 10,000,000 (0)

 10405011  GSR North Nash Infrastructure 3,680,000 3,680,000

 14401011  ITS Construction 2,564,568 16,892 2,564,568

 14402011  ITS * End of Life Equipment 2,031,000 2,031,000

 14403011  ITS * EA Microsoft Year 1 4,495,251 4,495,251

 14404011  ITS *EBS / E-Proc Improvements 1,690,000 1,690,000

 14405011  ITS*Nashville Website Redesign 55,000 55,000

 14410011  ITS HIPAA Compliance 254,180 5,142 252,395 1,786

 15403011  FIN Hold for Flood Projects 500,000 500,000

 15404011  FIN * Flood Related Projects 3,550,000 3,550,000

 15404211  FIN *Public Works FloodCapital 826,526 826,526

 15404311  FIN *W&S SW Waterford FloodCap 412,580 412,580

 31402011  POL * Midtown Hills Land/Const 6,748,200 6,748,200

 32403011  FIR Master Plan Implementation 7,500,000 9,860 7,493,459 6,541

 39401011  LIB Bellevue Lib Planning/Land 1,081,683 11,536 1,081,683

 40402011  PAR New Sevier Community Ctr 3,998,167 3,998,167

 40403011  PAR Greenway Projects 3,250,000 5,300 2,480,254 230,665 539,081

 40405011  PAR Open Space Revolving Fund 5,000,000 44,954 5,177,665 (177,665)

 40406011  PAR Centennial Prk Master Plan 500,000 2,477 489,546 355 10,100

 40407011  PAR Two Rivers Mansion Renovat 750,000 750,000

 40408011  PAR Sportsplex Renovations 1,999,997 5,396 1,999,997

 40409011  PAR Fairgrounds Park Plan/Dev 2,000,000 2,000,000 0

 40410011  PAR Joelton Park Improvements 250,000 250,000

 40413011  PAR Warner Park Local Match 308,658 308,658

 40414011  PAR Shelby Park Master Plan 993,959 993,959

 40415011  PAR North Nashville Greenway 1,601,800 1,601,800

 42402011  PW Bridges GSD 4,000,000 115,605 4,171,776 27 (171,803)

 42405011  PW Paving/Resurfacing GSD 7,000,000 6,948,989 37,811 13,199

 42407011  PW Bikeways GSD 2,500,000 49,797 2,315,222 81,830 102,948

 42409011  PW Sidewalks GSD 7,500,000 225,706 7,504,249 (4,249)

 42416011  PW 28th/31st Ave Conn GSD 15,085,752 19,985 15,001,899 78,674 5,180

 42418011  PW Traffic Signals/Equip GSD 2,500,000 165,231 2,451,189 32,158 16,653

 42419011  PW Solid Waste Fac/Equip GSD 475,000 76,792 413,128 2,705 59,167

 78402011  MTA Grant Local Match 1,550,000 1,550,000

 78403011  MTA Route Analysis 800,000 102,234 606,766 193,234

 78404011  MTA RTA Grant Local Match 250,000 238,644 11,356

 78405011  MTA Paratransit Vehicles 1,200,000 1,200,000 0

 78406011  MTA Replacement Buses 6,950,000 918 6,950,000

40011  GSD FY11 Capital Projects Fund 160,994,000 921,701 158,451,107 473,263 2,069,630
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40013  GSD FY13 Capital Projects Fund

 01401013  ADM GSD FY13 Cap Contingency 138,732 138,732

 01401213  ADM GSD Cap Recall Contingency 724,417 724,417

 01401313  ADM Deferred Maint Eval-Recall 77,000 77,000

 10403013  GSR Misc Building Improvements 12,125,000 41,850 12,114,742 10,258

 10405013  GSR Upgrd Weather Warning Syst 1,997,505 1,997,505

 10406013  GSR Infrastructure 472,613 472,613

 14401013  ITS Construction Data/Voice 1,206,000 27,774 1,150,888 25,780 29,332

 14402013  ITS Upgrade EOL SONET Ntwk Inf 4,626,210 1,320,538 3,791,295 672,182 162,733

 14403013  ITS *Storage Area Ntwrk Upgrad 1,300,000 854 1,300,000

 14404013  ITS Mobile Device Management 181,198 121,075 170,335 3,012 7,851

 14405013  ITS* Nashville Website Redesig 120,000 120,000

 14406013  ITS * Public Wireless Study 156,000 156,000

 14407013  ITS *Employee Self Srvc Portal 614,800 614,800

 14414013  ITS Library Archives - Tech 105,792 22,098 101,525 (0) 4,267

 31402013  POL DNA/Crime Lab Equipment 4,000,000 392,290 3,927,104 72,896

 31403013  POL IT Upgrades 2,000,000 1,988,253 11,747

 31404013  POL/GSR * DNA/Crime Lab Constr 4,000,000 4,000,000

 32403013  FIR * Master Plan Implementati 12,000,000 12,000,000

 33401013  COD Tech for KIVA Syst Upgrade 5,000,000 3,631 2,269,217 1,208,862 1,521,921

 39401013  LIB Bellevue Lib Constr/Equip 8,932,124 69,825 8,640,491 47,154 244,480

 39401113  LIB * Archive Planning 500,000 500,000

 39401213  LIB Archive Renov Main Library 1,939,867 6,707 1,939,867

 40401013  PAR Greenway Projects 3,915,866 334,771 3,835,824 80,042

 40402013  PAR Two Rivers 500,000 500,000

 40403013  PAR Centennial Prk Master Plan 2,000,000 6,445 2,000,000

 40404013  PAR Shelby Park Master Plan 2,500,000 2,444,880 55,120

 40405013  PAR Mountain Bike 969,087 969,087

 40406013  PAR Centennial Sportsplex 1,126,583 1,039,294 87,289

 40407013  PAR Ft Nashborough 1,000,000 12,113 461,045 58,386 480,569

 40408013  PAR Dog Parks 1,000,000 557,387 92,761 349,852

 40409013  PAR Deferred Maintenance 5,757,551 37,026 5,177,596 26,507 553,447

 40410013  PAR Open Space Riverfront Devl 15,000,000 4,039,669 14,538,168 1,982 459,850

 40411013  PAR North Nashville Greenway 2,013,655 2,013,655

 42401013  PW Sidewalks GSD 12,000,000 1,395,862 7,913,560 2,379,802 1,706,638

 42402013  PW Paving/Resurfacing GSD 20,000,000 150,306 20,232,147 216,032 (448,179)

 42403013  PW Bikeways GSD 3,000,000 119,186 611,423 767,247 1,621,330

 42404013  PW Bridges GSD 4,750,000 297,016 4,426,411 293,786 29,803

 42405013  PW Corridor Redevelopment GSD 7,500,000 431,902 5,920,646 1,453,804 125,550

 42406013  PW Road Projects GSD 10,000,000 462,996 8,896,028 391,167 712,805

 42407013  PW Signalization GSD 4,750,000 456,510 4,511,124 71,862 167,014

 78402013  MTA Grant Matches 4,292,000 4,292,000

 78403013  MTA Murfreesboro Road BRT 4,800,000 461,650 3,405,498 1,394,502

 78404013  MTA RTA - Grant Matches 500,000 500,000

 78405013  MTA Paratransit Buses 3,360,000 215,701 3,360,000
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40013  GSD FY13 Capital Projects Fund (Cont.)

 78406013  MTA Fixed Route Buses 18,000,000 18,000,000

 78407013  MTA Music City Circuit Buses 3,500,000 183,306 2,799,008 700,992

 78408013  MTA Grant Matches Special 3,158,000 83,953 2,493,093 664,907

 78409013  MTA RTA -Property Improvements 50,000 36,257 13,743

40013  GSD FY13 Capital Projects Fund 197,660,000 10,695,056 178,188,766 7,710,327 11,760,907

40014  GSD FY14 Capital Projects

 01401014  ADM GSD FY14 Cap Contingency 15,000 15,000

 01401214  ADM GSD Cap Recall Contingency 4,700,000 4,700,000

 10403014  GSR Misc Building Improvements 19,644,000 1,799,964 18,429,961 223,943 990,096

 10410014  GSR One Stop Permit Center 2,800,000 37,477 2,556,393 12,359 231,248

 10411014  GSR Initial Planning New ECC 200,000 17,747 156,568 43,432

 10412014  GSR North Nashville Greenway 5,600,000 5,600,000

 14401014  ITS Construction Data/Voice 1,176,000 206,195 1,027,416 148,584

 14402014  ITS Upgrade EBS 4,125,000 217,292 3,674,641 182,406 267,953

 14403014  ITS Mobile Devices/Ntwk Access 407,000 30,525 278,652 128,348

 14404014  ITS Phase 3-Nashville gov 123,400 10,224 123,400

 14405014  ITS Online Alarm Reg-Metro Clk 20,000 15,312 15,312 2,813 1,875

 14406014  ITS VPN Solution 218,000 61,283 174,720 43,280

 14407014  ITS MS ForeFront Identity Mgr 338,000 66,265 295,856 19,595 22,549

 14408014  ITS Public WiFi Internet PubSp 417,600 223,869 248,611 103,609 65,380

 14411014  ITS Lentz - Tech 137,000 14,184 137,000

 14412014  ITS Midtown Hills Prec - Tech 602,945 101,103 517,802 76,092 9,051

 14413014  ITS SE Library Center - Tech 316,055 43,418 295,662 20,393

 32403014  FIR Master Plan Implementation 10,000,000 4,587,408 9,933,713 66,287

 39401014  LIB Miscellaneous Maintenance 4,000,000 329,142 3,989,904 1,688 8,408

 39402014  LIB Limitless Library MS 1,000,000 1,000,000

 40401014  PAR Greenway Projects 3,000,000 814,244 2,316,550 86,690 596,760

 40403014  PAR Centennial Prk Master Plan 1,500,000 (460,000) 584,508 17,525 897,966

 40404014  PAR Shelby Park Master Plan 1,500,000 31,000 205,966 1,294,034

 40406014  PAR Centennial Sportsplex 1,000,000 1,000,000

 40409014  PAR Deferred Maintenance 8,000,000 482,400 7,008,824 28,659 962,516

 40410014  PAR Open Space Riverfront Devl 24,500,000 (250,000) 24,500,000

 40411014  PAR Nashville Zoo 5,000,000 5,000,000

 40420014  PAR First Ave / Riverfront 500,000 500,000

 41404114  ART Percent for the Arts 360,000 360,000

 42401014  PW Sidewalks GSD 8,000,000 30,313 7,478,291 521,709

 42402014  PW Paving/Resurfacing GSD 20,000,000 564,158 17,906,740 1,243,665 849,595

 42403014  PW Bikeways GSD 2,000,000 546,111 1,148,939 478,865 372,196

 42404014  PW Bridges GSD 18,000,000 9,008 90,374 11,927 17,897,698

 42406014  PW Road Projects GSD 25,000,000 1,504,657 11,035,269 12,284,626 1,680,106

 42407014  PW Signalization GSD 2,000,000 93,654 2,039,505 137,329 (176,834)

 67401014  GHO * STAR Technology Proj 2,300,000 2,300,000

 78401014  MTA The AMP 3,000,000 224,638 2,115,734 884,266
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40014  GSD FY14 Capital Projects (Cont.)

 78402014  MTA Grant Match-Veh Prep/Log13 250,000 250,000

 78403014  MTA Grant Match-Veh Prep/Log14 2,250,000 16,825 2,179,950 70,050

 78404014  MTA Grant Match-RTA thru MTA13 750,000 147,806 673,864 76,136

 78405014  MTA Grant Match-RTA thru MTA14 1,250,000 1,250,000

 78406014  MTA Replacement 12 Buses 10,000,000 10,000,000

 78407014  MTA Vehicle Location Sys AVL 1,500,000 1,500,000

 78408014  MTA Paratransit Vehicles 2,000,000 (203,212) 1,683,431 316,569

 78409014  MTA Myatt Building Renovations 1,500,000 3,182 1,251,252 248,748

40014  GSD FY14 Capital Projects 201,000,000 11,316,192 151,224,807 14,911,792 34,863,401

40015  GSD FY15 Capital Projects

 10401015  GSR Roofing/Building Maintenan 7,000,000 976,829 1,428,133 107,068 5,464,799

 10402015  GSR Energy Improvements 4,000,000 516,159 641,256 255,757 3,102,987

 10403015  GSR Judicial Campus Master Pla 1,500,000 36,075 1,378,929 121,071

 10404015  GSR Farmers Mkt Upgrade 500,000 39,792 460,208

 10405015  GSR POL/FIR Training Academy 1,000,000 1,000,000

 14402015  ITS End of Life Telephone Syst 1,200,000 302,465 844,822 12,110 343,068

 14403015  ITS End of Life Networks 1,450,000 193,679 1,434,587 1,583 13,829

 14404015  ITS Data & Voice for Projects 600,000 195,445 372,631 119,808 107,561

 14405015  ITS WEBudget Replacement 1,000,000 206,586 972,715 27,285

 14406015  ITS *North Nash Infrastructure 1,900,000 1,900,000

 14407015  ITS Fire Station 19 84,800 36,819 36,819 47,981

 14408015  ITS Fire Station 20 73,200 25,318 25,318 47,882

 31401015  POL Murfreesboro Rd Project 3,208,934 3,208,934

 32401015  FIR Master Plan Implementation 9,842,000 4,641,794 6,059,796 3,782,204

 32402015  FIR Major Equip/Mini Pumper 2,000,000 1,809,111 1,809,111 190,889

 39401015  LIB Miscellaneous Maintenance 4,500,000 3,539,973 3,816,833 263,892 419,274

 39402015  LIB Limitless Library Upgrade 1,000,000 571,854 885,271 685 114,044

 40401015  PAR Greenway Projects 3,000,000 567,273 2,651,648 398 347,954

 40402015  PAR Warner Park Master Plan 5,000,000 1,108,921 1,328,742 458,243 3,213,015

 40403015  PAR CentennialPark Master Plan 4,000,000 1,499,770 3,888,908 74,554 36,538

 40404015  PAR Open Space 2,000,000 (103,500) 1,247,113 752,887

 40405015  PAR Stones River/Ravenwood 2,500,000 134,081 147,690 2,352,310

 40406015  PAR Deferred Maintenance 8,000,000 848,043 4,500,472 368,845 3,130,683

 40407015  PAR Master Plan Update 500,000 24,755 24,755 425,404 49,842

 40408015  PAR Madison/SE Community Ctr 1,000,000 48,324 321,383 631,673 46,945

 40409015  PAR Nashville Zoo 10,000,000 5,129,188 5,403,914 4,596,086

 41404115  ART Percent for the Arts 141,066 141,066

 42401015  PW Sidewalks GSD 17,000,000 5,336,409 10,357,814 2,159,391 4,482,795

 42402015  PW Paving/Resurfacing GSD 30,000,000 13,426,228 16,407,967 3,881,160 9,710,873

 42403015  PW Traffic/Signal Controls GSD 8,000,000 1,129,032 3,258,919 177,745 4,563,336

 42404015  PW Bridges GSD 6,000,000 1,290,723 2,521,660 308,297 3,170,043

 42405015  PW So Nashville Conven Ctr GSD 2,000,000 1,149,134 1,892,829 107,171

 67401015  GHO IT System Replace/McKesson 1,200,000 192 1,200,000
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40015  GSD FY15 Capital Projects (Cont.)

 67402015  GHO Medical Equipment 1,800,000 359,213 1,800,000

 78401015  MTA - Grant Match 3,350,000 372,597 372,597 2,977,403

 78402015  MTA Building Renovations 2,000,000 4,327 1,995,673

 78403015  MTA BRT Lite Infrastructure 3,000,000 3,000,000

 78404015  MTA RTA - Grant Match 350,000 350,000

 78405015  MTA Bus Shelters 1,000,000 571,031 779,233 220,767

 78406015  MTA Replacement Buses/Vehicles 8,300,000 760,897 7,539,103

40015  GSD FY15 Capital Projects 161,000,000 45,943,518 83,725,811 9,246,614 68,027,575

40016  GSD FY16 Capital Projects

 01401016  ADM GSD FY16 Cap Contingency 6,991,066 6,991,066

 01401216  ADM GSD Cap Recall Contingency 4,104,239 4,104,239

 01405016  ADM Nash State Comm Donelson 1,000,000 1,000,000

 01406016  ADM Nash State Comm Madison 1,000,000 1,000,000

 10401016  GSR So Nashville Head St Study 500,000 500,000

 10402016  GSR Nashville Int'l Academy 750,000 730,000 730,000 20,000

 10403016  GSR Building Rehab/Maintenance 6,322,000 126,902 126,902 488,580 5,706,519

 10404016  GSR DCSO Jail / CJC Renovation 113,400,000 708,168 708,168 13,106,843 99,584,989

 10407016  GSR CJC Relocate-IT Equip 35,069 (35,069)

 10408016  GSR CJC Relocate-Move 6,204 6,204 (6,204)

 14401016  ITS End of Life Telephone Syst 2,200,000 773,135 773,135 9,160 1,417,705

 14402016  ITS Data & Voice for Projects 993,000 460,579 460,579 68,475 463,945

 14403016  ITS Comp Ntwk Monitoring 807,000 807,000

 14404016  ITS FFE Upgrades and Reno HOB 300,000 300,000

 14405016  ITS NPD Records Buildout 128,000 128,000

 14406016  ITS New CJC Jail 120,643 (120,643)

 31401016  POL South Police Precinct 10,000,000 11,203 11,203 9,988,797

 31402016  POL Family Justice Center 20,000,000 746,549 746,549 525,653 18,727,799

 32401016  FIR Master Plan Implementation 10,000,000 10,000,000

 39401016  LIB Miscellaneous Maintenance 2,000,000 160,223 160,223 14,024 1,825,753

 39402016  LIB Limitless Library Upgrade 1,000,000 8,685 8,685 45,888 945,427

 40401016  PAR Greenway Projects 5,000,000 1,021,412 3,978,588

 40402016  PAR Open Space 18,000,000 14,423,483 14,423,483 3,576,517

 40403016  PAR Maintenance 5,000,000 485,642 485,642 164,545 4,349,812

 40404016  PAR Madison Community Ctr 6,000,000 580,665 5,419,335

 40405016  PAR Southeast Community Ctr 6,000,000 307,761 5,692,239

 40406016  PAR Hadley Tennis Ctr 1,000,000 20,173 20,173 75,426 904,401

 40407016  PAR Una Antioch 1,000,000 44,203 44,203 55,844 899,953

 40408016  PAR Nashville Zoo 10,000,000 10,000,000

 41404116  ART Percent for the Arts 8,934 8,934

 42401016  PW Sidewalks GSD 25,000,000 3,409,185 3,409,185 5,138,831 16,451,985

 42402016  PW Paving GSD 20,000,000 216,781 216,781 1,330,975 18,452,244

 42403016  PW Traffic/Signal Controls GSD 3,000,000 830,569 830,569 814,553 1,354,878

 42404016  PW Roads Bridges Bikeways GSD 24,800,000 1,862,857 1,862,857 9,704,108 13,233,035
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40016  GSD FY16 Capital Projects (Cont.)

 42405016  PW Lanfill Engineering Mnt GSD 200,000 200,000

 42406016  PW SWalk Paving Rdwy-Recall 14,495,761 14,495,761

 67401016  GHO Maint/ Renovation/ Equipmt 3,000,000 2,096,102 2,096,102 903,898

 77401016  MDHA Affordble Housng Infrastr 4,000,000 758,613 758,613 3,241,387

 78401016  MTA Replacement Buses 7,277,500 7,277,500

 78402016  MTA - Grant Match 3,162,500 3,162,500

 78403016  MTA Paratransit Vehicles 1,000,000 1,000,000

 78404016  MTA RTA - Grant Match 1,560,000 1,560,000

40016  GSD FY16 Capital Projects 341,000,000 27,879,255 27,879,255 33,608,455 279,512,290

40109  GSD FY10 Self-funding Cap Proj

 01406210  ADM GSD Cap Recall Contingency 1,346,982 1,346,982

 60401010  FAR Farmers Mkt Projects 43,668 77,083 (33,415)

40109  GSD FY10 Self-funding Cap Proj 1,390,650 77,083 1,313,567

40111  *GSD Cap Proj Nash St CommColl

 01405011  ADM * Cap Proj Nash State Comm 1,000,000 1,000,000

40111  *GSD Cap Proj Nash St CommColl 1,000,000 1,000,000

40112  GSD 2012 QECB Energy Conserv

 01405012  ADM GSD 2012 QECB Revenue 58,369 (58,369)

 64401012  SPA Arena Energy Conserv Const 6,381,631 6,922 6,390,593 (8,962)

40112  GSD 2012 QECB Energy Conserv 6,381,631 6,922 6,448,962 (67,331)

40113  GSD FY13B Capital Projects

 01401113  ADM GSD FY13B CapContingency 2,300,000 2,300,000

 01402213  ADM GSD Cap Recall Contingency 1,145,160 1,145,160

 01421113  ADM GSD Bridge Planning 200,000 185,175 14,825

 38401113  HEA Lentz Public Health Ctr 29,640,800 29,490,800 150,000

 40410113  PAR Open Space/Riverfront Dev 5,000,000 193,927 4,991,522 8,478

 40420113  PAR Paving/Maintenance 2,500,000 1,760,145 19,557 720,298

 64401113  SPA Bridgestone Arena Ext Impr 6,214,040 25,460 6,214,040

40113  GSD FY13B Capital Projects 47,000,000 219,387 42,641,682 19,557 4,338,761

40114  GSD FY14B 4% Capital Projects

 10401114  GSR OFM CP 4% New/Rpl Vehicles 15,000,000 6,550,276 12,808,118 2,191,882

40114  GSD FY14B 4% Capital Projects 15,000,000 6,550,276 12,808,118 2,191,882

40209  GSD FY10 Non-BAB Capital Projs

 01407310  ADM Deferred Maint Eval-Recall 63,081 63,081

 01415510  ADM Relocation Costs 91,524 91,524

 77411010  MDHA African Am Museum 8,987,947 365,730 1,127,219 7,860,728

 77412010  MDHA Frist CF FY10 106,073 106,073
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40209  GSD FY10 Non-BAB Capital Projs (Cont.)

 77413010  MDHA Adventure Science 4,253 4,253

 77414010  MDHA Frist FY10 130,611 130,611

 77415010  MDHA * Zoo 548,765 548,765

40209  GSD FY10 Non-BAB Capital Projs 9,932,253 365,730 2,008,445 7,923,809

40240  CCA Constr Rev Bds 2010A-1

 71400100  CCA Constr Rev Bds 2010A-1 495,718,305 (104,198) 521,102,135 (25,383,830)

 71400110  CCA MDHA LOC RvBds2010A-1 40,920,905 45,827,612 (4,906,708)

 71400120  CCA Constr Contingency 2010A-1 19,000,099 19,000,099

 71401100  CCA Cost of Issuance 2010A-1 473,096 (473,096)

40240  CCA Constr Rev Bds 2010A-1 555,639,309 (104,198) 567,402,843 (11,763,534)

40284  *SPA Pub Imp Rev Bonds 2013

 64401330  SPA * Revenue/COI 2013 Bds 429,463 (429,463)

 64401340  SPA*Ice Rink Cnstr Global Mall 15,000,000 15,066,461 (66,461)

40284  *SPA Pub Imp Rev Bonds 2013 15,000,000 15,495,924 (495,924)

40290  SPA Ballpark Pub Imp Rev Bonds

 64429000  SPA Rev Ballpark PI Bds 2013 5,978,026 (5,978,026)

 64429010  SPA Ballpark Construction 2013 247,723 69,673,903 (69,673,903)

40290  SPA Ballpark Pub Imp Rev Bonds 247,723 75,651,930 (75,651,930)

40300  GSD Public Works Construction

 01412001  ADM GSD PW Constr Interest 162,673 (162,673)

 42412000  PW Paving & Resurfacing 4,928,325 (4,928,325)

 42412001  PW Sidewalks & Bikeways 390,095 1,149,811 1,452,037 (2,601,849)

 42412002  PW Bridges 198,718 (198,718)

 42412003  PW Other Road Projects (342,967) 2,863,747 (2,863,747)

 42412004  PW Traffic & ITS 30,952 13,217,188 (13,217,188)

 42412005  PW Tree Canopy Assessmt Grant 40,000 (40,000)

 42412006  PW Gateway Blvd Design 10,669,726 16,577 (10,686,303)

 42412011  PW Resurface Tulip Grove Rd 219 2,391,992 (2,391,992)

 42412012  PW Resurface Fesslers Lane 168,329 (168,329)

 42412013  PW Development Infrastructure 135,498 775,909 31,710 (807,619)

 42412014  PW Harding Place Sidewalks (21,100) 21,100

 42412024  PW Myatt Drive Paving 547,948 547,948 (547,948)

40300  GSD Public Works Construction 761,745 37,093,267 1,500,324 (38,593,591)

40400  GSD Externally Funded Cap Proj

 01440400  ADM GSD Ext Funded CapProj Int 41,996 (41,996)

 30440400  SHE CCA Security SystemUpgrade 1,500,000 2,289,124 (789,124)

40400  GSD Externally Funded Cap Proj 1,500,000 2,331,120 (831,120)
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40401  GSD 800 MHz Upgrade

 01440201  ADM GSD Cap Recall Contingency 152,131 152,131

 10440401  GSR * RS 800 MHz Upgrade 22,547,869 22,547,869

40401  GSD 800 MHz Upgrade 22,700,000 22,547,869 152,131

40402  GSD GSR FY16 S/F Capital Projs

 10440402  GSR RS Radio Replacements 8,000,000 8,396,447 (396,447)

40402  GSD GSR FY16 S/F Capital Projs 8,000,000 8,396,447 (396,447)

40430  Sheriff Non-Bond FundedCapProj

 30480100  SHE Detention Facility Expansn 10,000,000 9,637,482 362,518

40430  Sheriff Non-Bond FundedCapProj 10,000,000 9,637,482 362,518

40431  Police Non-Bond Funded CapProj

 31480100  POL * SID Renovation 1,998,000 2,682,890 (684,890)

 31480200  POL Shoot House 494,500 494,500

40431  Police Non-Bond Funded CapProj 2,492,500 2,682,890 (190,390)

40439  Library Non-Bond FundedCapProj

 39400439  LIB Interest NonBond Fd CapPrj 218 (218)

 39421108  LIB Main Library Renovation YA 43,481 43,245 236

 39422197  LIB Main Library Renovations 9,449 9,449

 39422200  LIB Hillwood High Renovation 52,964 (52,964)

40439  Library Non-Bond FundedCapProj 52,930 96,427 (43,497)

40440  Parks Non-Bond Funded CapProj

 40400440  PAR Interest NonBond Fd CapPrj 2,095 (2,095)

 40416110  PAR Whites Creek Expand 251,000 250,633 367

 40418110  PAR Close out Prior FY10 300,000 296,019 3,981

 40420010  PAR Stones River Greenway 99 172,995 721,783 (548,788)

 40421010  PAR Mill Creek Greenway 99 162,239 162,239

 40421020  PAR Centennial Pk Pond MWS Prj 1,721,102 967 (1,722,068)

 40421030  PAR Open Space 450,000 400,000 50,000

 40421040  PAR Golf Improvement 22,812 22,812 47,428 (70,240)

 40421050  PAR Centennial Master Plan Sup 300,000 468,300 919,100 (619,100)

 40421060  PAR Casa Azafran Project 103,500 103,500 (103,500)

 40421070  PAR SE Park Land Acquisition 4,100,000 4,100,000 (4,100,000)

40440  Parks Non-Bond Funded CapProj 1,636,234 4,694,612 8,537,043 48,395 (6,949,204)

40467  *General Hospital ARRA Capital

 67471000  GHO * ARRA Pt Records System 3,498,694 (3,498,694)

40467  *General Hospital ARRA Capital 3,498,694 (3,498,694)

41113  GSD Stormwater S/F FY13B Cap

 65411113  W&S Stormwater Program 50,000,000 7,966,426 29,459,982 8,054,299 12,485,719

41113  GSD Stormwater S/F FY13B Cap 50,000,000 7,966,426 29,459,982 8,054,299 12,485,719
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41440  Parks W Riverfront MDHA Grant

 40400077  PAR W Riverfront MDHA Grant 7,600,000 458,650 7,438,515 161,485

41440  Parks W Riverfront MDHA Grant 7,600,000 458,650 7,438,515 161,485

43241  *CCA Constr Rev Bds BAB2010A-2

 71400200  CCA * Constr Rev BAB 2010A-2 127,915,365 (127,915,365)

 71401200  CCA * Cost of Issuance 2010A-2 1,961,016 (1,961,016)

43241  *CCA Constr Rev Bds BAB2010A-2 129,876,381 (129,876,381)

43242  *CCA Constr Subd Rev BAB 2010B

 71400300  CCA * Constr Sub Rev BAB 2010B 331,683,795 (331,683,795)

 71401300  CCA * Cost of Issuance 2010B 4,854,995 (4,854,995)

43242  *CCA Constr Subd Rev BAB 2010B 336,538,790 (336,538,790)

44116  GSD PW FY16 S/F Capital Projs

 42431016  PW GSD Library Parking Garage 10,000,000 347,891 347,891 871,549 8,780,560

44116  GSD PW FY16 S/F Capital Projs 10,000,000 347,891 347,891 871,549 8,780,560

45009  MNPS FY10 Capital Projects

 01403109  ADM MNPS* FY10 Capital Conting 2,700,862 3,028,897 (328,035)

 80401009  MNPS*Crieve Hall Elem 10 Class 233,314 233,314

 80401109  MNPS*Football Stadium Lighting 550,000 550,000

 80402009  MNPS*Glengarry Elem 10 Classrm 54,500 54,500

 80403009  MNPS*Glenview Elem 11 Classrms 12,533 12,533

 80405009  MNPS*Haywood Elem 16 Classrms 147,912 147,912

 80406009  MNPS*Madison MS Modernization 7,626,513 7,626,513

 80407009  MNPS*Wharton Elem Modernizatio 2,823,730 2,823,730

 80408009  MNPS*ADA Compliance 3,152,029 3,152,029

 80409009  MNPS* Bus Replacement 2,500,000 2,500,000

 80410009  MNPS*Entry Vestibule Security 329,032 329,032

 80412009  MNPS*Pre K Playgrounds 284,492 284,492

 80413009  MNPS*Roof Replacement Repairs 2,858,569 2,858,569

 80414009  MNPS*Maintenance Emergencies 9,171,512 9,184,856 (13,344)

 80415009  MNPS*Technology 15,000,000 15,000,000

 80416009  MNPS* Pearl Cohn Pool Renov 432,000 432,000

45009  MNPS FY10 Capital Projects 47,877,000 48,218,379 (341,379)

45011  MNPS FY11 Capital Projects

 01403011  ADM MNPS FY11 Capital Proj Rev 70 (70)

 01403111  ADM MNPS FY11 Capital Conting 2,000,000 2,469,568 (469,568)

 80405011  MNPS*Misc Constr. Projects 1,280,378 16,840 1,280,378

 80409011  MNPS* Bus Replacement 5,000,000 5,000,000

 80410011  MNPS*Cane Ridge Elementary 13,681,260 13,681,260

 80415011  MNPS* Technology 5,038,362 5,038,362

45011  MNPS FY11 Capital Projects 27,000,000 16,840 27,469,638 (469,638)
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45013  MNPS FY13 Capital Projects

 01411013  ADM MNPS*FY13 Capital Conting 177,009 177,009

 80404313  MNPS*Antioch Middle Renovation 10,623,826 30,586 10,623,826

 80404413  MNPS N Binkley 10 CR Add&Renov 7,201,536 62,377 7,167,603 33,933

 80404513  MNPS*John Early Midd 12 CR Add 1,890,116 208,477 1,890,116

 80404713  MNPS*Julia Green ES Land/Plan 1,002,298 1,002,298

 80404813  MNPS*Joelton Middle Renovation 8,364,861 38,900 8,353,061 11,801

 80404913  MNPS*AZ Kelley Elem 10 CR Add 2,475,366 2,475,366

 80405113  MNPS*Antioch Land New Elem&MS 1,012,368 1,012,368

 80405213  MNPS*Henry Oliver MS 12 CR Add 3,301,894 3,301,894

 80405313  MNPS*Rose Park Middle Renovat 8,204,734 8,231,434 (26,700)

 80405413  MNPS*Hume Fogg Gym Add / Land 8,167,453 175,888 8,144,548 22,905

 80405513  MNPS Stratford High Renovation 22,817,056 6,959,720 21,265,791 181,734 1,369,531

 80405613  MNPS*Misc Maintenance Projects 3,000,000 3,000,000

 80405713  MNPS Misc Constr. Projects 4,135,838 187,853 4,707,912 (572,075)

 80409013  MNPS*Bus/Vehicle Replacement 10,000,000 10,000,000

45013  MNPS FY13 Capital Projects 92,374,355 7,663,801 91,353,227 215,666 805,462

45014  MNPS FY14 Capital Projects

 01410014  ADM MNPS FY14 Capital Proj Rev 2 (2)

 41454114  ART Percent for the Arts 455,800 455,800

 80404314  MNPS Smith Springs Elementary 17,705,975 3,903,086 17,542,863 124,377 38,735

 80404414  MNPS*Granbery Elem 12 Cl Addn 2,838,096 125,796 2,838,096

 80404514  MNPS Madison Middle 12 Cl Addn 2,493,821 76,070 2,427,749 27,710 38,362

 80404714  MNPS*Maxwell Elem 12 Cl Addn 2,557,353 178,354 2,557,353

 80404814  MNPS Shayne Elem 12 Cl Addn 2,594,001 94,480 2,578,596 15,406

 80404914  MNPS Waverly Belmont El Add/Rn 10,824,777 1,776,078 10,749,140 55,743 19,894

 80405014  MNPS Goodlettsville Mid Replac 19,800,633 7,526,944 13,489,926 3,237,517 3,073,190

 80405114  MNPS*Julia Green Elem Site Imp 288,914 295,914 (7,000)

 80405214  MNPS*McGavock H FireSafety Imp 513,679 513,679

 80405314  MNPS*Technology Improvements 7,374,355 89,861 7,408,390 (34,035)

 80405414  MNPS*Bus Replacements 3,000,000 3,000,000

 80405514  MNPS*ADA Compliance/Accommod 1,000,000 1,320 1,000,000

 80405614  MNPS Asbestos Environ Abatemnt 1,000,000 39,035 978,486 19,075 2,439

 80405714  MNPS*Asphalt Paving 1,000,000 1,000,000

 80405814  MNPS Casework/Funiture/Lab Upg 1,811,085 632,736 1,618,878 187,207 5,000

 80405914  MNPS Emerg Construction Proj. 2,864,167 (150,588) 2,222,680 432,165 209,321

 80406014  MNPS*HVAC Upgrades/Replacement 4,667,659 2,382 4,657,068 10,591

 80406114  MNPS*Plumbing/Boiler Upgrades 2,500,296 6,488 2,496,629 3,666

 80406214  MNPS Roof Repair/Replacement 3,000,000 (912,165) 2,704,178 212,219 83,603

 80406314  MNPS Security Upgrades 4,752,924 77,365 4,684,684 68,239

 80406414  MNPS HS Stadium Lighting Upg 339,000 431 338,569

 80406514  MNPS HS Track Upg 617,126 500 401,877 98,458 116,791

 80406614  MNPS*HS&MS Stadium Upg 300,000 195,650 289,814 10,187

 80406714  MNPS*MS Athletic Fields 300,000 230,025 245,933 54,067
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45014  MNPS FY14 Capital Projects (Cont.)

 80406814  MNPS MS Track Upg 61,000 61,000

 80406914  MNPS Emerg  Maintenance Proj. 602,341 46,240 584,747 17,594

 80407014  MNPS*Omnibus Projects 3,702,800 3,702,800

 80414014  MNPS*Maint/Furniture allocatio 34,199 34,199

45014  MNPS FY14 Capital Projects 99,000,000 13,939,656 90,024,113 4,394,471 4,581,416

45015  MNPS FY15 Capital Projects

 01411015  ADM MNPS FY15 Capital Conting 7,093 7,093

 41454115  ART Percent for the Arts 540,000 540,000

 80404015  MNPS Glencliff Elem Addition 3,700,000 1,512,138 1,729,658 862,119 1,108,223

 80404215  MNPS Overton Cluster ES 3,856,810 (3,426,755) 912,200 349,836 2,594,774

 80404315  MNPS Ruby Major Elem Addition 3,760,811 2,860,538 3,011,852 491,209 257,750

 80404415  MNPS MLK Magnet Addition 6,900,000 584,470 1,232,246 4,292,372 1,375,382

 80404515  MNPS Bordeaux Demo/Pre-K 990,000 816,568 921,624 10,575 57,802

 80404715  MNPS Cane Ridge Elem Land 650,000 3,300 3,300 646,700

 80404815  MNPS Glenview Elem Addition 4,963,276 1,627,664 1,751,373 1,703,308 1,508,595

 80404915  MNPS Hume-Fogg HS Renovation 23,000,000 3,278,780 4,194,742 12,903,565 5,901,693

 80405015  MNPS Tusculum Elem Replacement 17,453,190 528,407 815,902 1,292,510 15,344,778

 80405115  MNPS Pre-K Casa Azafran 794,109 18,178 688,871 5,238 100,000

 80405315  MNPS*Technology 15,064,712 1,631,580 15,064,712

 80405415  MNPS*Bus/Vehicle Replacements 10,000,000 180,632 10,000,000

 80405515  MNPS ADA Compliance Maint/Upgr 800,000 44,752 326,274 75,739 397,987

 80405615  MNPS Asbestos Environ Upgrades 600,000 136,619 199,616 31,005 369,380

 80405715  MNPS Roof Repairs 268,619 94,070 163,479 104,802 338

 80405815  MNPS Security Upgrades 480,000 209,481 452,590 27,410

 80405915  MNPS Music Makes Us 520,000 169,407 333,324 445 186,231

 80406015  MNPS*Maint-Asphalt Paving 405,897 221,678 397,217 8,680

 80406115  MNPS*Maint-Elevator&Electronic 300,000 149,691 297,740 2,260

 80406215  MNPS*Maint-Steam Water Sewer P 1,473,500 416,627 1,414,704 58,796

 80406315  MNPS Maint-HVAC Chillers Contr 500,000 137,371 427,750 72,250

 80406415  MNPS Maint-Steam Boiler Replac 1,020,603 485,824 790,905 111,695 118,004

 80406515  MNPS Casework/Furn./Lab Upgrad 800,000 3,197 3,197 796,803

 80406615  MNPS Emerg Maint./Entry Vestib 820,000 59,210 399,614 80,982 339,404

 80406715  MNPS Roof Replacement 1,731,381 499,661 1,108,807 587,945 34,629

 80406815  MNPS Crieve Hall ES-options 5,500,000 241,140 5,258,860

 80406915  MNPS N Binkley ES-options 7,100,000 23,755 23,755 375,215 6,701,030

45015  MNPS FY15 Capital Projects 114,000,000 12,266,844 46,665,451 23,519,700 43,814,849

45016  MNPS FY16 Capital Projects

 01411016  ADM MNPS FY16 Capital Conting 3,920,400 3,920,400

 41454116  ART Percent for the Arts 79,600 79,600

 80404016  MNPS*Maplewood Firestn  Showrm 16,316 16,316 16,316

 80404216  MNPS Whites Crk Pool-Repairs 238,794 6,795 6,795 88,510 143,489
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45016  MNPS FY16 Capital Projects (Cont.)

 80404316  MNPS*Hunters Ln BandRm-Repairs 141,120 119,622 119,622 21,497

 80404416  MNPS MLK Reno/Addition 30,000,000 263,885 263,885 1,214,417 28,521,698

 80404516  MNPS Furniture 200,000 157,076 157,076 42,924

 80404716  MNPS*Fed PreK Toilets & Sinks 308,317 308,317 308,317

 80404816  MNPS School Site Improvements 310,000 117,780 117,780 192,220

 80404916  MNPS Interior Bldg Improvemnts 456,000 68,272 387,728

 80405016  MNPS Plumbing Upgrades 458,000 24,442 433,558

 80405116  MNPS ADA Compliance 500,000 500,000

 80405216  MNPS Exterior Bldg Improvemnts 1,174,000 150,200 150,200 196,687 827,113

 80405316  MNPS Planning for NSA 1,500,000 1,468,375 31,625

 80405416  MNPS Planning for Hillsboro 1,776,544 104,989 104,989 1,671,555

 80405516  MNPS Planning for Hillwood 1,754,113 179,613 179,613 1,567,303 7,197

 80405616  MNPS Electrical Upgrades 1,773,000 1,773,000

 80405716  MNPS SE Early Learn Center 2,487,071 170,539 170,539 1,320,285 996,247

 80405816  MNPS School Safety & Security 437,500 270,631 270,631 166,869

 80405916  MNPS Emergency Constr/Conting 1,677,726 8,066 8,066 1,669,659

 80406016  MNPS Paving Upgrades 168,600 50,235 50,235 25,310 93,055

 80406116  MNPS Pennington ES Addition 4,000,000 149,081 149,081 77,622 3,773,297

 80406216  MNPS HVAC Upgrades 4,100,000 1,005,203 1,005,203 583,354 2,511,443

 80406316  MNPS Rosebank ES Reno 6,000,000 178,899 178,899 132,778 5,688,323

 80406416  MNPS Technology 10,000,000 3,515,526 3,515,526 523,794 5,960,680

 80406516  MNPS Transportation 10,000,000 149,451 149,451 9,850,549

 80406616  MNPS Cane Ridge Area ES 19,000,000 297,218 297,218 665,054 18,037,728

 80406716  MNPS Roof Replacement/Repair 2,522,900 1,780 1,780 2,521,120

 80406816  MNPS Overton Reno/Addition 30,000,000 673,433 673,433 2,242,186 27,084,381

45016  MNPS FY16 Capital Projects 135,000,000 7,894,654 7,894,654 10,198,390 116,906,956

45107  *MNPS FY11 Qualified SchCapPrj

 80400005  MNPS * FY11 QSCB Admin 281,043 (281,043)

 80400122  MNPS * QSCB Lakeview Elem Roof 107,122 (107,122)

 80400215  MNPS * QSCB Cockrill Elem Roof 417,501 (417,501)

 80400225  MNPS *QSCB Cole ElementaryRoof 120,922 (120,922)

 80400265  MNPS * QSCB Dupont Elem Roof 611,158 (611,158)

 80400290  MNPS *QSCB East LiteraturGymAC 489,702 (489,702)

 80400315  MNPS *QSCB Gateway ElemAdditio 3,283,519 (3,283,519)

 80400340  MNPS * QSCB Glenn Elem Roof 300,820 (300,820)

 80400405  MNPS * QSCB Haywood Elem Roof 370,778 (370,778)

 80400415  MNPS *QSCB Hermitage Elem Reno 4,283,864 (4,283,864)

 80400440  MNPS * QSCB Hillwood HS Gym AC 189,596 (189,596)

 80400450  MNPS *QSCB Hume Fogg High Roof 403,688 (403,688)

 80400497  MNPS * QSCB ML King HS Gym AC 290,636 (290,636)

 80400532  MNPS * QSCB McGavock High Roof 2,120,377 (2,120,377)

 80400577  MNPS * QSCB Apollo Middle Roof 817,062 (817,062)

 80400585  MNPS *QSCB Murrell School Roof 262,340 (262,340)
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45107  *MNPS FY11 Qualified SchCapPrj (Cont.)

 80400615  MNPS * QSCB Overton HS Gym AC 206,347 (206,347)

 80400640  MNPS *QSCB Pennington ElemRoof 307,381 (307,381)

 80400650  MNPS * QSCB Percy Priest Elem 83,171 (83,171)

 80400685  MNPS * QSCB Shwab Elem Roof 480,450 (480,450)

 80400897  MNPS *QSCB Old Brick Church MS 167,627 (167,627)

 80401110  MNPS * QSCB Antioch High Roof 1,115,780 (1,115,780)

 80401270  MNPS *QSCB Dupont HadleyMSHVAC 142,880 (142,880)

 80401315  MNPS *QSCB Gateway Elem Renova 2,265,065 (2,265,065)

 80401355  MNPS * QSCB GoodlettsvilleMSRo 607,528 (607,528)

 80401510  MNPS * QSCB Litton Middle Addi 2,210,061 (2,210,061)

 80401532  MNPS * QSCB McGavock HS Gym AC 771,987 (771,987)

 80401540  MNPS *QSCB McMurray MiddleRoof 409,897 (409,897)

 80401563  MNPS * QSCB Moore MS Roof HVAC 207,398 (207,398)

 80401705  MNPS *QSCB Stratford High Roof 496,377 (496,377)

 80401805  MNPS * QSCB Wright Middle Roof 187,748 (187,748)

 80402115  MNPS *QSCB Bailey Boiler Repla 733,583 (733,583)

 80402440  MNPS * QSCB Hillwood Library 200,000 (200,000)

 80402510  MNPS *QSCB Litton Middle Renov 6,037,982 (6,037,982)

 80405200  MNPS *QSCB Chadwell Elem Renov 4,640,707 (4,640,707)

45107  *MNPS FY11 Qualified SchCapPrj 35,622,099 (35,622,099)

45109  *MNPS FY10 Self-fundingCapProj

 80401609  MNPS * Energy Retrofits 15,250,031 (15,250,031)

45109  *MNPS FY10 Self-fundingCapProj 15,250,031 (15,250,031)

45114  MNPS FY14B Capital Projects

 80410100  MNPS Technology 6,000,000 6,000,000

45114  MNPS FY14B Capital Projects 6,000,000 6,000,000

45115  *MNPS FY10 ARRA Qual SchCapPrj

 80402705  MNPS * ARRA QSCB Stratford HS 23,220 (23,220)

 80427000  MNPS * ARRA QSCB Admin 212,803 (212,803)

 80427001  MNPS *ARRA QSCB Stratford Prog 55,147 (55,147)

 80427002  MNPS * ARRA QSCB Stratford Cri 18,382 (18,382)

 80427003  MNPS *ARRA QSCB Stratford Scie 68,188 (68,188)

 80427004  MNPS * ARRA QSCB Stratford Bio 111,174 (111,174)

 80427005  MNPS * ARRA QSCB Dodson Roof 108,410 (108,410)

 80427235  MNPS * ARRA QSCB Crieve Hall 3,919,138 (3,919,138)

 80427335  MNPS *ARRA QSCB Glengarry Elem 2,053,167 (2,053,167)

 80427345  MNPS * ARRA QSCB Glenview Elem 2,291,059 (2,291,059)

 80427405  MNPS * ARRA QSCB Haywood Elem 3,458,263 (3,458,263)

 80427448  MNPS *ARRA QSCB CoraHowPERmAdd 834,405 (834,405)

 80427545  MNPS *ARRA QSCBMadisonMSRoofRp 369,516 (369,516)

 80427784  MNPS * ARRA QSCB Wharton Elem 7,650,358 (7,650,358)

45115  *MNPS FY10 ARRA Qual SchCapPrj 21,173,232 (21,173,232)
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48009  USD FY10 Capital Projects Fund

 01402010  ADM USD Contingency CF to FY10 322,115 322,115

 32405010  FIR USD Station 35 2,000,000 2,000,000 0

 32491010  FIR USD Equipment 118,400 91,386 27,014

 40482010  PAR USD Riverfront Phase 2 6,402,653 892,816 5,576,266 175,643 650,744

 42401010  PW USD Bikeways 889,977 875,756 (0) 14,221

 42403010  PW * USD Bridges 797,804 797,804

 42406010  PW USD Paving 1,230,469 16,242 1,230,469

 42408010  PW USD Roadway Projects 7,226,761 8,695,631 85,642 (1,554,511)

 42410010  PW USD Sidewalks 2,277,325 17,100 2,266,454 10,871

 42413010  PW USD Traffic 677,077 677,077

 42416010  PW USD 28th 31st Ave Conn Plan 499,918 499,918

 42480010  PW USD First Ave / Riverfront 1,475,353 1,475,353

 42801010  PW SWalk Paving Rdwy-Recall 4,217 4,217

 65402010  W&S * SW USD Drain GO Closeout 177,159 177,159

 77402010  MDHA * USD Riverfront Redevelo 7,950,000 7,950,000

 77404010  MDHA *USD Gulch Arts Ctr Redev 1,008,708 1,008,708

 77405010  MDHA  * USD Riverfront Phase 2 15,597,347 15,597,347

48009  USD FY10 Capital Projects Fund 48,655,284 926,158 48,919,328 272,155 (536,199)

48011  USD FY11 Capital Projects Fund

 01402011  ADM USD Contingency CF to FY11 1,235,000 6,879 1,228,121

 42401011  PW USD Bikeways 499,978 499,978

 42406011  PW USD Paving/Resurfacing 5,000,000 49,424 4,946,646 62,954 (9,600)

 42410011  PW USD Sidewalks 5,000,000 153,261 5,021,559 20 (21,579)

 42413011  PW USD Traffic Signals/Equip 1,500,000 18,567 1,501,361 (1,361)

 42414011  PW USD Multi Fam Refuse/Recycl 250,000 250,000

 42415011  PW USD Refuse/Recycle Contain 275,000 119,825 265,539 9,461

 42801011  PW SWalk Paving Rdwy-Recall 500,022 500,022

48011  USD FY11 Capital Projects Fund 14,260,000 341,076 12,241,962 62,974 1,955,063

48113  USD FY13B Capital Projects

 01481113  ADM USD FY13B CapContingency 977,000 977,000

 31482113  POL Central Police Distr Const 4,000,000 3,988,338 11,662

 31483113  POL Central Prec IT & Security 523,000 314,505 208,495

 42480113  PW USD Sidewalks 2,500,000 73,631 2,402,410 4,900 92,689

 42486113  PW USD Paving/Road Projects 5,000,000 1,010 4,959,654 4,366 35,980

48113  USD FY13B Capital Projects 13,000,000 74,641 11,664,907 9,267 1,325,826

49107  DES MCC Infrastructure FY11 CP

 68403010  DES MCC Infrastructure CP 8,500,000 36,856 6,529,363 1,970,637

49107  DES MCC Infrastructure FY11 CP 8,500,000 36,856 6,529,363 1,970,637
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49108  DES FY08 Self-funding Cap Proj

 01494506  ADM USD DES MiscSerProjProceed 1,638,845 (1,638,845)

 68401008  DES *FY08 Misc Service Project 2,748,500 79,680 2,668,821

49108  DES FY08 Self-funding Cap Proj 2,748,500 1,718,525 1,029,975

49109  DES FY10 Self-Funding Cap Proj

 01494509  ADM USD DES FY10 Cap Proj Rev 26,214 (26,214)

 68401010  DES Misc Service Projects 2,919,390 235,801 2,785,470 133,920

 68402010  DES Customer Connection and Re 2,410,000 1,047,758 1,362,242

49109  DES FY10 Self-Funding Cap Proj 5,329,390 235,801 3,859,441 1,469,949

49110  W&S GSD Stormwater S/F FY10Cap

 65403010  W&S Stormwater S/F FY10 CapPrj 38,300,000 969,660 25,397,760 116,602 12,785,638

 65404010  W&S Stormwater Home Buyouts 11,700,000 5,231,896 6,468,104

49110  W&S GSD Stormwater S/F FY10Cap 50,000,000 969,660 30,629,656 116,602 19,253,741

49116  USD DES FY16 S/F Capital Projs

 68401016  DES FY16 Misc Service Projects 26,000,000 26,000,000

49116  USD DES FY16 S/F Capital Projs 26,000,000 26,000,000



 

 68 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

Endnotes for Section II 
 

 

Page   Explanation 

 
40 Fund 40300 – Public Work’s non-budgeted Fed / State / Grant Pass-through 

account where project expense are re-paid as Fed / State and Grant money is 

received. 

 

41 Fund 40400 – GSD projects externally funded from Fed / State reimbursements.  

Negative balances can occur due to timing of expenses versus reimbursements. 

 

41 Fund 40431 – Police Department’s non-bond funded projects accounts.  Project 

budget / reimbursements derive from Drug Forfeitures.  Negative balances can 

occur due to timing of expenses versus reimbursements. 

 

41 Fund 40439 – Public Library’s non-bond funded project accounts.  Project budget 

/ reimbursements derive from private donations from the Library Foundation.  

Negative balances can occur due to timing of expenses versus reimbursements. 

 

41 Fund 40440 – Parks Department’s non-bond funded project accounts.  Project 

budget / reimbursements derive from Fed / State grants.  Negative balances can 

occur due to timing of expenses versus reimbursements. 

 

42 Fund 40467 – American Recovery and Reinvestment Act (ARRA) Grant for 

General Hospital.  Non-budgeted. 

 

42 Fund 43241 – Convention Center Authority (CCA) Construction Revenue Bonds 

– Accounts for the Cost of Issuance of Convention Center Authority Revenue 

Bonds – Series 2010A-2.  Non-budgeted. 

 

42 Fund 43242 – Convention Center Authority (CCA) Construction Revenue Bonds 

– Accounts for the Cost of Issuance of Convention Center Authority Revenue 

Bonds – Series 2010B.  Non-budgeted. 



 

 69 

 

 

 

 

 

CAPITAL PLAN STATUS REPORT 
 

MARCH 2016 
 

 

4% Reserve Fund Balances by 

Agency / Commission / Department  
 

 

 

Section III 
 

 

 

Notes: 

o The 4% Reserve Fund derives from a transfer of 4% of General Fund Revenues of the General 

Services District (GSD).  It is specifically intended by Charter to provide funds for the purchase 

of equipment and/or the repair of buildings for those agencies deriving their operating budgets 

from the GSD General Fund.  The administration, through Council Resolutions, may appropriate 

funds from the 4% Reserve Fund balance to agencies for needed equipment or repairs to 

buildings and facilities.  The following section lists the outstanding balances appropriated to 

those agencies. 

 

o Source Description – The Agency, Commission or Department receiving the 4% appropriation.   

o FY 2016 4% Budget – The budget balance available at the start of the fiscal year. 

o FY 2016 YTD 4% Actuals – The realized expenses for the fiscal year. 

o 4% Budget Minus Actuals – Calculated result of 4% Budget less YTD 4% Actuals. 

o Encumb. Balance – Contracted amounts committed; but not yet spent.  

o Available Balance – Calculated result of 4% Budget less YTD 4% Actuals less Encumbrance. 
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Source Description FY 2016  

4% Budget

FY 2016 

YTD 4% 

Actuals

4% Budget 

Minus 

Actuals

Encumb. 

Balance

Available 

Balance

002  Metropolitan Council 52,939 0 52,939 0 52,939

003  Metropolitan Clerk 277,126 213,846 63,280 0 63,280

005  Election Commission 29,880 19,520 10,360 1 10,359

006  Law 260,246 142,778 117,468 0 117,468

007  Planning Commission 20,137 0 20,137 18,908 1,229

008  Human Resources 410 0 410 0 410

010  General Services 14,106,470 3,363,884 10,742,586 33,341 10,709,245

011  Historical Commission 157,800 8,380 149,420 1,800 147,620

014  Information Technology Service 6,881,285 4,452,910 2,428,375 447,946 1,980,429

015  Finance 5,735,061 401,965 5,333,096 97,519 5,235,577

016  Assessor of Property 230,310 55,263 175,047 60,000 115,047

017  Trustee 3,811 2,424 1,387 0 1,387

018  County Clerk 278,308 25,409 252,899 0 252,899

019  District Attorney 7,740 0 7,740 0 7,740

021  Public Defender 15,253 3,300 11,953 0 11,953

022  Juvenile Court Clerk 147,874 0 147,874 0 147,874

024  Criminal Court Clerk 50,206 0 50,206 0 50,206

4% Reserve Fund Balances - ALL AGENCIES
For the Quarter Ending March 31, 2016
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Source Description FY 2016  

4% Budget

FY 2016 

YTD 4% 

Actuals

4% Budget 

Minus 

Actuals

Encumb. 

Balance

Available 

Balance

025  Clerk and Master - Chancery 292,293 1,072 291,221 0 291,221

026  Juvenile Court 14,836 0 14,836 0 14,836

027  General Sessions Court 163,658 13,626 150,032 0 150,032

028  State Trial Courts 1,144,213 222,139 922,074 32,716 889,358

029  Justice Integration Services 507,067 427,551 79,516 0 79,516

030  Sheriff 960,447 0 960,447 0 960,447

031  Police 3,034,792 1,226,612 1,808,180 21,474 1,786,706

032  Fire 3,044,855 2,140,431 904,424 8,895 895,529

033  Codes Administration 140,324 2,433 137,891 0 137,891

034  Beer Board (1) 0 (1) 0 (1)

035  Agricultural Extension 2 0 2 0 2

036  Soil and Water Conservation 16 0 16 0 16

038  Health 852,377 163,960 688,417 0 688,417

039  Public Library 6,587,961 2,750,667 3,837,294 2,200 3,835,094

040  Parks 1,379,547 335,069 1,044,478 3,067 1,041,411

041  Arts Commission 61,996 18,895 43,101 2,635 40,466

042  Public Works 2,673,378 1,171,064 1,502,314 157,883 1,344,431

4% Reserve Fund Balances - ALL AGENCIES
For the Quarter Ending March 31, 2016
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Source Description FY 2016  

4% Budget

FY 2016 

YTD 4% 

Actuals

4% Budget 

Minus 

Actuals

Encumb. 

Balance

Available 

Balance

045  *Transportation Licensing 108,470 0 108,470 0 108,470

048  Internal Audit 11,690 0 11,690 0 11,690

049  Office of Emergency Management 85,334 0 85,334 0 85,334

060  Farmer's Market 157,528 10,556 146,972 0 146,972

061  Municipal Auditorium 3,024,572 562,420 2,462,152 246,230 2,215,922

062  State Fair Board 138,592 72,952 65,640 0 65,640

064  Sports Authority 39 0 39 0 39

067  General Hospital 1,069,554 740,533 329,021 0 329,021

075  Metro Action Commission 14,091 0 14,091 0 14,091

091  ECC Emergency Comm Center 19,791 0 19,791 0 19,791

4% Reserve Fund Balances - ALL AGENCIES
For the Quarter Ending March 31, 2016



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 


